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Executive Summary 

Introduction 

The Centre for Regional Economic and Social Research (CRESR), Sheffield Hallam University 
was appointed by the Heritage Lottery Fund (HLF) to conduct an evaluation of the extent to which 
its aims for the First World War Centenary have been met across the span of the commemoration 
period, from 2014 to 2019.  

As part of the commemoration of the Centenary of the First World War (FWW), HLF are 
undertaking a range of activities through both grant-making and working with Government on the 
UK-wide Centenary programme. 

Grants of £3,000 upwards are being provided for FWW Centenary projects through a number of 
programmes covering a range of project sizes. The majority of projects so far have been funded 
through the FWW: Then and Now programme, which was launched in May 2013 and provides 
grants of up to £10,000. 

The two broad aims of HLF's FWW Centenary-related activity are:  

1. To fund projects which focus on the heritage of the First World War and collectively:  

 create a greater understanding of the First World War and its impact on the range of 
communities in the UK; 

 encourage a broad range of perspectives and interpretations of the First World War and its 
impacts;  

 enable young people to take an active part in the First World War Centenary commemorations; 

 leave a UK-wide legacy of First World War community heritage to mark the Centenary; 

 increase the capacity of community organisations to engage with heritage, and to raise the 
profile of community heritage. 

2. To use the Centenary projects that HLF funds to communicate the value of heritage, 
the impact of our funding and the role of HLF. 

About the evaluation 

The evaluation focuses on HLF’s grant-making activity, covering the first set of aims 
outlined above. 

In assessing success against the aims of the activities as a whole, the evaluation also works to 
HLF's broader outcomes framework, which focuses on three outcome areas:  

 Outcomes for heritage: following HLF investment, heritage will be better managed; in 
better condition; better interpreted and explained; and identified and recorded. 
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 Outcomes for people: following HLF investment, people will have learnt about 
heritage; developed skills; changed their attitudes and/or behaviour; had an enjoyable 
experience; and volunteered time. 

 Outcomes for communities: following HLF investment, environmental impacts will be 
reduced; more people, and a wider range of people will have engaged with heritage; 
organisations will be more resilient; local economies will be boosted; and local areas 
and communities will be better places to live, work or visit.  

In year 1, the evaluation included the following sets of activities: 

 interviews with six internal and external stakeholders; 

 review of grant data and project material (for instance HLF application forms, HLF case 
material and projects’ internal evaluations); 

 surveys of grant recipients and project participants; 

 in-depth qualitative case studies of selected projects. 

This report is based on the first year of evaluation activity and data is being collected evenly over a 
number of years rather than an intensive period of collection at any one point. As a result response 
numbers are often quite low at this stage, especially for the participant survey.  It is important to 
make clear that, as a result, any presented findings are only indicative. 

What has happened in Centenary activities? 

Between April 2010 and May 2015, HLF awarded over £70 million to more than 1,200 FWW 
Centenary projects.  

Funding for projects was spread broadly evenly across the UK, with some small outliers: London 
and Northern Ireland received slightly more funding per capita than other regions, largely owing to 
large grants for the Imperial War Museum and HMS Caroline respectively; and the North East 
received funding for a slightly greater number of projects per capita than other regions. 

Project size varied significantly, although the great majority of grants were small: 75 per cent were 
for £10,000 or less and 12 per cent were for between £10,000 and £50,000. Although only a few 
very large grants of £1 million or more were awarded, these accounted for more than half (57 per 
cent) of the value of grants awarded. The wide range of grant size awarded - from £3,000 to £12.4 
million - highlights the breadth and complexity of FWW Centenary projects funded by HLF. 

The Grant Recipient Survey asked respondents about the conservation and other heritage-related 
activities undertaken by projects. Answers highlighted the central role of collecting historical source 
material such as documents, photographs, oral histories and artefacts in a large majority of funded 
projects (more than nine in ten). Similarly, activities that involve cataloguing (including digitisation) 
archive material and conserving archives and artefacts have been an important focus of projects 
so far. 

Over two-thirds (69 per cent) of projects produced a website, and over half produced a display or 
temporary exhibition. Film and performance were also an important output of many projects, with 
50 per cent producing a film and 40 per cent putting on a performance of some kind.  Fewer 
projects had produced permanent exhibitions, with fewer than one in ten creating a permanent 
exhibition in a community venue or a permanent exhibition in a museum, heritage centre, gallery or 
library. 

Grant Recipients were also asked about the activities being carried out as part of their projects. 
Similar to responses regarding First World War themes, responses highlighted the local focus of 
the majority of projects. More than nine in ten projects said they held community events and 
participants in community events (40,079) accounted for more than half of all participants in 
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specific types of activity.  Other prominent activities included talks by experts (more than half of 
projects), visits and outreach with schools and colleges (around half of projects) and outreach 
sessions in community venues (around two-fifths of projects). 

Who was involved in Centenary activities? 

Overall, the 64 funded projects that responded to the Grant Recipient Survey reported having 
768,578 participants.:1 This figure includes a number of projects that were already complete (43) 
and a number of longer term projects that had been up and running for at least 12 months (21).  

It should be noted that projects lasting more than one year contributed many more participants (93 
per cent; 34,343 per project) than completed projects (7 per cent; 1,346 per project). This is 
because longer term projects tend to be larger, and based in visitor attractions whereas completed 
projects tended to be short in duration and have more of a community focus. A banded breakdown 
of the number of participants is provided in Table 3.5 to illustrate this point in more detail. This 
shows how projects ranged widely in their ‘reach’, with a relatively even split across different bands 
of participant numbers between ‘less than 100’ and up to 5,000 participants. This should be 
expected in line with the variation in project funding, scope, focus and outputs.  

Looking at the demographics of participants, participation was evenly distributed by gender but 
there were some significant variations according to age and ethnicity. More than three-quarters of 
participants were adults aged over 26 and there was a significant number - more than a third - 
aged 65 or over. By contrast 18 per cent of participants were of school or college age. Young 
people aged 17-25 were particularly underrepresented relative to the UK population. In terms of 
ethnicity, almost nine in 10 were White British with far fewer from black, Asian and minority ethnic 
communities.  

Volunteering 

Overall, 95 per cent of respondents to the Grant Recipient Survey reported having used volunteers 
in their FWW Centenary project. This amounted to almost 2,600 people providing more than 
16,000 hours of their time willingly and free-of-charge. Volunteers undertook a variety of roles and 
in many cases were central to the running of projects. The most frequently identified roles were 
directly related to the provision of activities: three-quarters of respondents said volunteers 
coordinated and led activities or were involved in research and archival work while almost two-
thirds devised and delivered work with the public; more than half did this for schools and almost a 
third did so for young people outside school. 

Why did projects and participants get involved with Centenary activities? 

Respondents to both the Grant Recipient and Participant surveys were asked about their 
motivations for taking part. Looking first at the Grant Recipients, almost all of the projects referred 
to the importance of doing something to mark the Centenary in and of itself. Another significant 
theme was the use of the Centenary as a theme for existing or planned activities. Other prominent 
themes included: 

 following-up from a previous community, heritage or FWW project 

 a desire to engage young people with FWW heritage 

 a desire to engage the local community with FWW heritage 

 wanting to conduct repairs to war memorials 

 personal interest in a subject related to the FWW Centenary 

                                            
1
 Note that this figure and subsequent analyses excludes the Imperial War Museum First World War Galleries, which had 

over one million visitors in 2014/15. 
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Respondents to the Participant survey were also asked why they decided to take part in FWW 
Centenary activities, and were asked to choose from a list of options. Over half (20 out of 34 
respondents) of participants took part to learn more about the FWW in the local area, and also out 
of a desire to personally commemorate the Centenary (18 out of 34). The latter chimes with the 
motivations given by Grant Recipients about the importance of marking the Centenary in itself.  

What outcomes were achieved? 

The evaluation explored the extent and ways in which FWW Centenary activities have achieved 
different types of outcome, and specifically those identified within the HLF outcomes framework. 
Some outcome areas are better evidenced than others at this stage. In particular, there is stronger 
evidence of people outcomes than other areas. This is partly due to the developing dataset, but is 
also owing to the nature of projects, which have tended to exhibit strong people outcomes but 
fewer heritage outcomes.  

Outcomes for heritage 

The strength of evidence was mixed across the set of heritage outcomes, but key points include: 

 on the outcome, heritage will be in better condition, 32 per cent of Grant Recipient Survey 
respondents reported that their project had improved the physical state of FWW heritage, with 
10 per cent regarding it as their most important outcome. 

 the outcome heritage will be identified was viewed as an important outcome for most projects, 
with 77 per cent of projects stating that they had achieved this outcome and 39 per cent 
marking it out as their most important outcome 

 FWW Centenary funding is being used to better interpret and explain heritage through a wide 
range of methods, with the possibility for projects of all sizes to engage in different activities to 
meet this outcome. 

Outcomes for people 

Outcomes for people were the most well-evidenced in the first year of the evaluation. Key findings 
include: 

 48 per cent of projects aimed to improve people’s skills, so that they are better able to look 
after and manage heritage, although only five per cent included this as a main or most 
important aim of their project.  

 In meeting the outcome area people will have changed their attitudes/behaviour, 81 per cent 
of Grant Recipient Survey respondents felt that their project had led to a change in the way 
the people thought about the FWW. The majority of participants said that their engagement 
with the FWW Centenary activities had 'challenged' them and had been thought-provoking. 

 The outcome people will have learned about heritage was well evidenced. This was a project 
outcome for 98 per cent of respondents to the Grant Recipient Survey, 84 per cent of whom 
said it was one of the most important outcomes. Participants reported gains in their 
knowledge about the FWW across a range of themes. 

 Respondents enjoyed taking part in HLF funded activities. When asked to rate the level of 
enjoyment derived from taking part on a scale of 1-10, all participant respondents gave a 
response of 5 or above with 42 out of 48 respondents giving a score of 9 or 10.  

 Looking at the outcome, people will have volunteered time, as noted above, 95 per cent of 
respondents to the Grant Recipient Survey said that their projects involved volunteers. This 
amounted to almost 2,600 people providing more than 16,000 hours of their time willingly and 
free-of-charge.  
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 The evaluation also found evidence of achievement against two important additional people 
outcomes that are not captured in HLF’s outcomes framework: mental wellbeing, and 
emotional development/enrichment of participants.  

Outcomes for communities 

Grant recipients were able to provide some evidence across each of the outcomes areas, with the 
exception of reduced environmental impacts, which was not covered in evaluation questions. Key 
findings include: 

 In terms of engaging more people and a wider range of people, 84 per cent of Grant Recipient 
Survey respondents said engaging more people was an outcome of their project. Engaging a 
wider range of people was less well evidenced, although around two-fifths (39 per cent) of 
Grant Recipient Survey respondents said that they had achieved this outcome. Only five per 
cent of respondents felt that this was one of the main or most important outcomes of their 
project. 

 Thinking about making your local area a better place to live, work or visit, 19 out of 30 
Participant Survey respondents gave a response of eight or more when asked to rate the 
impact projects had on their local community on a scale of 1-10. This was borne out in case 
studies, with the Brierfield Our First World War One project being particularly successful in 
helping to improve community cohesion in their local area. 

Progress against Centenary activity aims 

The evaluation also made an assessment of progress against HLF’s FWW Centenary aims as set 

out above. These can be summarised as follows: 

 create a greater understanding of the First World War and its impact on the range of 
communities in the UK: there was good evidence of improved understanding of the FWW and 
its impact in broad terms, although there is more work required to understand the extent to 
which ‘the range of communities in the UK’ are covered by funded activities. 

 encourage a broad range of perspectives and interpretations of the First World War and its 
impacts: there was evidence that FWW Centenary activities are allowing individuals to 
develop understanding of many different elements of the FWW, although there is potentially a 
challenge for HLF to encourage projects to explore a wider range of stories across the suite of 
projects. 

 enable young people to take an active part in the First World War Centenary 
commemorations: Grant Recipient Survey responses suggest that young people aged 11-25 
were slightly underrepresented relative to the UK population. There was, however, good 
evidence of projects seeking to engage with young people through schools. 

 leave a UK-wide legacy of First World War community heritage to mark the Centenary: An 
important way in which HLF are seeking to do this is by including project websites in the 
British Library UK Web Archive. The use of Historypin to document a project might also be 
seen as a means of creating a legacy of projects, and 42 per cent of projects that responded 
to the Grant Recipient Survey had done this. 

 increase the capacity of community organisations to engage with heritage, and to raise the 
profile of community heritage: there is clear evidence that HLF funding has increased capacity 
across a number of domains and 100 per cent of Grant Recipient Survey respondents felt that 
HLF funding had positively impacted on the capacity of their organisation in some way 

Overall there was evidence of progress against each aim, with some scope for further work on 

understanding the extent to which the range of communities across the UK were being reached 

and the range of perspectives being covered by projects. 
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Conclusions 

The first year of the evaluation of HLF’s FWW Centenary activity has highlighted a number of key 
successes. Demand for funding has been extremely strong, leading to significant funded activity at 
the local level, and large numbers of people have engaged with projects. HLF funding is having a 
clear impact on the capacity of organisations to deliver projects and there is also some evidence of 
impact on longer-term capacity. As a suite of activity, there is evidence of outcomes across almost 
all outcome areas, and people outcomes are particularly well evidenced, particularly learning about 
heritage.  

A number of challenges for projects and HLF also emerged, including engaging a wider audience 
with FWW Centenary activities, particularly the 18-25 age group, and for HLF to encourage more 
projects to go beyond local history to incorporate a broader range of perspectives on the FWW. 

The evaluation will seek to build the evidence base over the next year in order to provide a more 
robust analysis of the achievements of HLF Centenary activity.
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1. Introduction 

As part of the 2014-18 commemoration of the Centenary of the First World War 
(FWW), the Heritage Lottery Fund (HLF) is undertaking a range of activities through 
both grant-making and working with Government on the UK-wide Centenary 
programme. 

Grants of £3,000 upwards are being provided for FWW Centenary projects through a 
number of programmes, including:  

 First World War: Then and Now, which funds projects up to £10,000 which 
explore, conserve and share the heritage of the FWW 

 Our Heritage, which provides grants of £10,000–£100,000 for projects which 
focus on any type of heritage 

 Young Roots, providing £10,000–£50,000 for projects led by young people, and 
which are delivered in partnership between a youth organisation and a heritage 
organisation;  

 Heritage Grants, which provide grants of more than £100,000 for projects which 
focus on any type of heritage.  

In excess of 1,000 FWW Centenary projects have been funded since April 2010. 
This includes over 800 projects funded through the FWW: Then and Now 
programme (as of March 2015). 

The two broad aims of HLF's FWW Centenary-related activity are:  

1. To fund projects which focus on the heritage of the First World War and 
collectively:  

- create a greater understanding of the First World War and its impact on the 
range of communities in the UK; 

- encourage a broad range of perspectives and interpretations of the First 
World War and its impacts;  

- enable young people to take an active part in the First World War 
Centenary commemorations; 

- leave a UK-wide legacy of First World War community heritage to mark the 
Centenary; 

- increase the capacity of community organisations to engage with heritage, 
and to raise the profile of community heritage. 

2. To use the Centenary projects that HLF funds to communicate the value of 
heritage, the impact of our funding and the role of HLF. 
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1.1. The evaluation 

The Centre for Regional Economic and Social Research (CRESR), Sheffield Hallam 
University was appointed by HLF to conduct an evaluation of the extent to which the 
aims set out above have been met, across the range of FWW Centenary activities 
taking place, and across the span of the commemoration period, from 2014 to 2019. 
The evaluation focuses on its grant-making activity, covering the first set of 
aims outlined above. 

In assessing success against the aims of the activity as a whole, the evaluation also 
works to HLF's broader outcomes framework, which focuses on three outcome areas: 

 Outcomes for heritage: following HLF investment, heritage will be better 
managed; in better condition; better interpreted and explained; and identified 
and recorded. 

 Outcomes for people: following HLF investment, people will have learnt about 
heritage; developed skills; changed their attitudes and/or behaviour; had an 
enjoyable experience; and volunteered time. 

 Outcomes for communities: following HLF investment environmental impacts 
will be reduced; more people, and a wider range of people will have engaged 
with heritage; organisations will be more resilient; local economies will be 
boosted; and local areas and communities will be a better place to live, work or 
visit.  

Accordingly this report devotes time to both assessing the extent to which outcomes 
have been achieved and to evaluating progress made on aims. 

This report is based on the first year of evaluation activity and data is being collected 
evenly over a number of years rather than an intensive period of collection at any 
one point. As a result response numbers are often quite low at this stage, especially 
for the participant survey.  It is important to make clear that, as a result, any 
presented findings are only indicative. In particular, discussion of survey data for 
participants is based on a small number of responses. We have included this data 
where possible to provide a sense of initial trends or findings, but in places we have 
been more reliant on case study material to fill in gaps in the evidence than would 
normally be the case. As the dataset grows from Year 2 onwards this issue will 
diminish. 

1.2. Evaluation approach 

The evaluation takes a ‘logic chain’ approach to underpin analysis. This approach 
focuses on mapping the development of the project ‘theory’ (assumptions and 
rationales behind the programme and its operation) through to programme inputs 
(financial and staff expertise) activities (e.g. grant-making,), outputs (events/activities 
taking place, people participating in activities) and outcomes (measurable change for 
individuals, heritage and – potentially – communities). Tracking the theory of change 
'logic chain' requires assessment at three 'levels' of operation: 

1. Strategic direction (HLF plus other key stakeholders); 

2. On-the-ground delivery ( project leads); 

3. Participation (those who take part in activities/events/projects). 

  



 

Centre for Regional Economic and Social Research | 3 

This is achieved through the following sets of activities: 

 interviews with six internal and external stakeholders; 

 review of grant data and project material (for instance HLF application forms, 
HLF case material and projects’ internal evaluations) ; 

 surveys of grant recipients and project participants; 

 in-depth qualitative case studies of selected projects. 

A yearly cycle of evaluation activity will be undertaken, following a broadly similar 
process each year.  

Grant Recipient Survey 

The online Grant Recipient Survey aims to capture the perceptions, experiences and 
achievements of groups and organisations in receipt of funding from HLF for First 
World War Centenary activities. The survey invitation is sent to grant recipients by 
the evaluation team shortly after their project has been completed and asked to 
provide information covering the whole period the funding was provided for. A small 
number of larger projects (lasting more than a year) are sent the survey on an annual 
basis and asked to provide information covering the past 12 months.  

The survey commenced in January 2015 and will be undertaken on a rolling basis 
throughout the evaluation. This report is based on data from that point until the end 
of February 2015. During that period 171 surveys were sent out (including 58 annual 
surveys) and 69 responses (23 annual survey responses) were received: a response 
rate of 40 per cent. It is these responses on which the analysis presented in this 
report is based.  

Survey data collection will be ongoing for the duration of the evaluation and 
subsequent reports will provide aggregate and annualised analysis of the responses 
received. In addition, and as the number of responses increases, more in depth 
thematic analysis of outputs and outcomes will be undertaken. 

A version of the survey can be viewed via this link: 

http://www.shu.ac.uk/research/cresr/sites/shu.ac.uk/files/hlf-grant-recipient-
survey.pdf 

Participant Survey 

The online Participant Survey aims to capture the views, experiences and outcomes 
of people who have participated in HLF funded First World War Centenary activities. 
Participants include project volunteers, people who have visited projects or taken in 
part in activities, and people who have received training. Possible participants are 
identified by funded projects that collect email addresses and pass them on to the 
evaluation team. Once this information has been provided an email invitation is sent 
to participants asking them to complete the survey. 

The survey commenced in January 2015 and will be undertaken on a rolling basis 
throughout the evaluation. This report is based on data received up to 11 March 
2015. So far 198 surveys have been sent out and 49 responses have been received: 
a response rate of 25 per cent. It is these responses on which the analysis presented 
in this report is based. Again, this is a small dataset at this stage and as such 
participant survey analysis presents purely indicative findings. 

http://www.shu.ac.uk/research/cresr/sites/shu.ac.uk/files/hlf-grant-recipient-survey.pdf
http://www.shu.ac.uk/research/cresr/sites/shu.ac.uk/files/hlf-grant-recipient-survey.pdf
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A version of the survey can be viewed via this link: 
http://www.shu.ac.uk/research/cresr/sites/shu.ac.uk/files/hlf-participant-survey.pdf   

Case studies 

As part of the evaluation a series of in-depth project case studies will be undertaken 
each year, up to a total of 20 case studies over the period. In Year 1 the evaluation 
included five case studies: these are briefly outlined in Table 1.1 below. More detail 
on these projects can be found in the case study summaries in Appendix 1. 

Table 1.1: Case studies 

Project Location Description 

Our World 
War One 

Brierfield, 
Nelson, North 
West 

A range of activities working with young people to conduct a 
research project and engage the local community in relation 
to the role of the Indian Army in the FWW 

Flintshire 
War 
Memorials 

Flintshire, 
Wales 

A one-year project to research the stories of individuals 
named on war memorials and tell their stories on a website.  
The project is volunteer-led, and involves 24 volunteers 
undertaking research on different memorials, and writing 
narrative for the website. 

Somerset 
Remembers 

Taunton, 
South West 

Exploration of the impact and long-term legacy of the FWW 
on the county of Somerset through a programme of 
activities and events, including; a temporary exhibition at 
the Museum of Somerset; a digitised collection of FWW 
materials for local touring exhibitions; an Online Community 
Archive; the contribution of schools, community groups, and 
individuals, to an evolving archive of information; a project 
website; a learning area with interpretation materials. 

A War 
Unheard 

Inverness, 
Scotland 

Young people researching their family histories of the First 
and Second World Wars and present day wars as well as 
unheard stories from their local areas. This research was 
then used to create a performance for a public audience. 

On The 
Brink 

Ballymena, 
Northern 
Ireland 

A three-year project exploring the impact of the FWW, the 
Battle of the Somme and the Easter Rising. A particular 
focus of the project is supporting people (volunteers, those 
who take part in workshops as well as visitors viewing 
displays) to develop a broad perspective on historical 
events, and understand how events are interconnected.  
The project seeks to challenge perceptions and support 
learning. 

1.3. Report structure 

This report is the first of six annual reports covering each year of the evaluation, 
culminating with a final synthesis report in 2019. The report begins in Chapter 2 with 
a brief discussion of the ‘strategic fit’ of the FWW Centenary activity with HLF’s 
priorities and with wider governmental goals. This is followed by a short outline of the 
‘theory of change’ behind the FWW Centenary activity and the development of a 
basic logic model for understanding the intended impact of activities. Chapter 3 then 
looks at the composition of activities, using data collected from the first year of the 
grant-recipient survey and HLF’s grant award information. This is then taken forward 
in Chapter 4 to consider the extent to which projects’ activities have fulfilled 
outcomes across HLF’s outcomes framework, before moving on to Chapter 5, which  

http://www.shu.ac.uk/research/cresr/sites/shu.ac.uk/files/hlf-participant-survey.pdf
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brings together the findings to summarise progress against the FWW Centenary 
activity aims. Chapter 6 then provides a short set of conclusions marking out key 
successes and challenges faced across the suite of activity, and next steps for the 
evaluation.  
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2. Strategic visions 

This chapter briefly outlines the background to the HLF FWW Centenary programme 
and its ‘strategic fit’, before developing a theory of change-based logic model for 
understanding the intended outcomes for the suite of activities funded by HLF grants. 
This chapter draws on interviews with six HLF internal and external stakeholders 
alongside HLF programme documentation.  

2.1. Background to the HLF FWW Centenary activity 

From early 2011 onwards, HLF engaged in both internal and external discussions to 
develop a programme of activity relating to the First World War Centenary. For HLF 
internal stakeholders, it was important that the organisation was a part of the wider 
Centenary programme as the main funder of heritage projects in the UK. As one 
internal stakeholder explained:  

"It's very clear that there's a huge public appetite for doing something around the 
centenary and I think as the main heritage funder in the UK it would be letting 
the side down if we weren't providing the means for people to do that." (Internal 
Stakeholder) 

Following on from discussions with other key partners as part of a government 
planning group, on 11th October 2012, the Prime Minister announced a broad set of 
FWW Centenary activity, including government-funded activities and an HLF-funded 
programme of small community grants (which became First World War: Then and 
Now). HLF initially allocated at least £6 million over 6 years to this programme, 
alongside promoting opportunities through its existing open grants programmes, 
outlined in the introduction to this report. The First World War: Then and Now 
(hereafter Then and Now) programme was launched in May 2013.  

2.2. Strategic fit 

Funding for FWW activity has a very clear fit with HLF’s wider strategic plan and 
vision of making “a lasting difference for heritage and people”. In particular the Then 
and Now funding stream continues a commitment in the strategic plan to make 
heritage more accessible to smaller groups and those that might not have previously 
applied for funding. It also maps well across onto HLF’s corporate objectives, 
particularly with regard to distributing funding and making the case for the value of 
heritage. Further to this, the FWW Centenary activity has been embedded across the 
organisation, with each of the HLF’s 12 regional teams having a FWW 
‘representative’. 

It was also well-matched to governmental priorities, and HLF were deeply engaged 
with the UK government’s planning for the Centenary through participation in the 
government’s Centenary planning committee: HLF were considered as the key 
partner for stimulating community-level activity. In a statement made at the launch of 
the Then and Now programme, then Minister for Culture, Maria Miller spelled out the 
importance of HLF’s funding: 
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It is completely right that we mark the Centenary of the First World War with a 
national programme capturing our national spirit and saying something about 
who we are as a people. But what we do also needs to help create an enduring 
cultural and educational legacy for communities. The HLF grant programme 
announced today will play a big part in this, and builds on the substantial 
investment they have already made towards the Centenary.2 

Similarly, HLF’s work was seen by stakeholders to fit well with the broader heritage 
sector, especially the strategies and programmes developed alongside HLF’s work 
by the First World War Centenary Partnership, led by the Imperial War Museum 
(IWM) and the Arts and Humanities Research Council (AHRC).  

2.3. The theory of change behind HLF’s FWW Centenary activity 

Moving on from consideration of the background of the FWW Centenary activity and 
its fit with governmental and other organisations’ priorities, it is important next to 
consider the rationale for the programme in terms of its intended outcomes. As noted 
in Section 1 above, this evaluation uses a logic chain approach based on developing 
a ‘theory of change’ for the activity. This considers the intended ‘pathway’ for an 
intervention from inputs through to outcomes, based on key assumptions or 
hypotheses about how the intervention was designed to work. These assumptions 
and the related logic chain have been constructed by the evaluation team, drawing 
from the stakeholder interviews and HLF documentation. In other words, these were 
not necessarily always explicitly considered by HLF in setting out their rationale for 
undertaking the FWW Centenary activity: rather they have been ‘retrofitted’ by the 
evaluation team in order to create a model for evaluating the success of the activity 
against ‘what we might expect’.  

In the case of funding for FWW activity, the intervention can be understood by 
referring to a number of assumptions. These include the following: 

1. Funding will lead to outcomes captured by HLF’s outcome areas (and other 
possible additional or wider outcomes) and meet HLF's FWW Centenary aims. 

2. Outcomes will not be achieved (or will be to a lesser extent) without funding. 

3. There is particular value in funding FWW activities at this time. 

4. Promoting FWW activities will catalyse heritage activity more generally. 

These are briefly outlined in turn, below. 

2.3.1. Funding activities will lead to a range of outcomes 

The central assumption was that providing funding for activities would lead to a 
range of different outcomes, in particular those measurable through HLF’s outcome 
framework (14 outcomes for heritage, people and communities). This was discussed 
in stakeholder interviews, but more generally it follows that HLF will fund activities 
that will contribute to its outcomes framework. This also included meeting a set of 
aims for HLF’s FWW Centenary funding (as outlined above). This is central to the 
‘logic chain’ outlined below (Section 2.4.2): the idea that funding projects leads to 
activities that in turn generate outcomes. A key element of this is in determining an 
appropriate set of outcomes for projects and for the aims for the FWW activity as a 
whole. Internal and external stakeholders were agreed that these were appropriate 
and achievable aims, although there was some discussion among stakeholders 

                                            
2
 HLF (2013) “HLF’s new First World War programme opens”. Accessed online at: http://www.hlf.org.uk/about-

us/media-centre/press-releases/hlf%E2%80%99s-new-first-world-war-programme-opens  

http://www.hlf.org.uk/about-us/media-centre/press-releases/hlf%E2%80%99s-new-first-world-war-programme-opens
http://www.hlf.org.uk/about-us/media-centre/press-releases/hlf%E2%80%99s-new-first-world-war-programme-opens
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about whether other aims (and underpinning outcomes) might have been included, 
such as: 

 quality of life (people); 

 community cohesion (community); 

 intergenerational connections (community). 

It was felt by stakeholders in the case of the first two possibilities that this was asking 
too much of the suite of activities; and although they might contribute to outcomes 
that improve quality of life or community cohesion (see Chapter 4) it would be hard to 
capture these outcomes. Intergenerational cohesion was seen as an important goal, 
but equally there was a concern that including this as an aim would potentially shape 
the focus of activities towards oral histories, which could be problematic given the 
lack of direct lived experience of the FWW.   

There are two potential overarching risks here: that demand for funding was 
insufficient for activities to collectively meet outcomes and aims; and that funding 
was provided to projects that do not adequately produce outcomes or meet HLF’s 
aims for the activities. 

2.3.2. Outcomes will not be achieved (or will be to a lesser degree) without HLF 
funding 

Linked to the logic chain was the assumption that, without HLF funding, outcomes 
would not be achieved, or at least to a lesser extent. Again, this was discussed in 
stakeholder interviews, and follows a more general logic that funding would not be 
provided if it was not considered to have a good level of additionality. For instance, 
projects that did go ahead without funding would achieve reduced outcomes: 

"Some things undoubtedly would [go ahead], so people would have probably 
sought to restore their war memorial but they probably would have just done the 
conservation work and they might not have involved a wider group of people, 
they might not have thought about it so deeply, they might not have made some 
lasting things, books, pamphlets, films … [and] lots and lots of projects would 
not have happened." (Internal Stakeholder) 

Specifically, this assumed that funding for FWW-related events was a better means 
of stimulating a wider range of outcomes than promoting funding for a different 
subject matter. There was also an assumption here that the popularity of the FWW 
Centenary would tap into heritage potential that would not otherwise have been 
realised. This was a point of discussion for a majority of stakeholders, with a 
consensus emerging that the popular appeal of the FWW Centenary and the wider 
suite of government-led and cultural activities taking place across the country further 
fuelled this. 

2.3.3. The value of funding FWW activity during the Centenary 

An important consideration was the ‘legacy’ of the FWW projects and this was 
explicitly marked out in the aims of the FWW Centenary activity. There was an 
underlying feeling of responsibility to future generations: “that this shouldn’t be a 
moment in which somebody would look back later and say ‘but they didn’t make a 
good record of it and they let it all go’” (Internal Stakeholder). This was also about 
ensuring that the intrinsic value of FWW-related heritage projects was balanced with 
contemporary relevance, and achieving outcomes for individuals and communities. 
This cut across decision-making for funding from the first planning stages, for 
instance in deliberating about the name for Then and Now: 
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"We spent quite a lot of time discussing the title [of First World War: Then and 
Now], very consciously chose the title to be reflective of wanting people to think 
about the past but also think about its implications today, the legacy, the impact 
of the war" (Internal Stakeholder) 

More broadly this was about harnessing the popular appeal of the FWW for meeting 
HLF and wider societal aims. In particular the FWW offered an opportunity to engage 
people in heritage through a subject that most people had some kind of personal 
familial connection with: “can you move from the personal to the local … from 
national to international [and so on]” (Internal Stakeholder). This is an important  
point for this evaluation: can funding of 'grassroots' projects lead to activities and 
outcomes that move beyond a consideration of the immediate story of a family 
member or local resident to something that 'means something' to and impacts upon 
people and communities in different ways?  

In this regard the Then and Now programme was seen as an important mechanism 
for ‘making the most’ of the Centenary. The programme was launched shortly after 
the successful completion of a community grants programme, All Our Stories, which 
had shown the potential value of small grant schemes. Previous commemorative 
anniversaries, such as the Bicentenary of the abolition of the slave trade in 2007 had 
been promoted through open grants programmes, which had also seen a range of 
different types of organisation engage with the Centenary: as a result the FWW 
Centenary activity was designed to incorporate both approaches.   

The rationale was to allow space for a range of different sized projects to access 
funding. Larger projects were funded through open grants programmes, which meant 
that they were ‘in competition’ with projects that were not FWW-related, but this was 
seen as the best way to ensure that a range of different types of projects could be 
funded: 

"If we’d set a ring-fenced budget, well we’ve already proved that however big it 
was it wouldn’t have been big enough and it would never have accommodated, 
for example, HMS Caroline at £12 million, York Castle at two and a bit, we’d 
always have risked squeezing out the little ones. So I think the challenge of 
balancing big First World War projects against a big other project is better than 
having to decide." (Internal Stakeholder) 

2.3.4. Promoting FWW activity will catalyse heritage activity more generally 

The value of promoting FWW activities then flows into a fourth assumption, that 
funding for FWW activities will catalyse heritage activity more generally, through 
increasing capacity of organisations to act and also by an increased understanding 
of the importance of heritage. One risk here, given some consideration by 
stakeholders, was whether there might equally be some displacement effects of 
FWW funding:  

It would be interesting to know … whether they chose to do a first world war 
project and put something else on the back burner, and whether there are 
organisations not coming forward in our other programmes because of the 
Centenary … they may have felt that the First World War money may not go on. 
(Internal Stakeholder) 

2.3.5. A theory of change 

The overarching logic chain for the ‘theory of change’ behind the grant-funding for 
projects, incorporating the assumptions above, is summarised in Figure 2.1, below. 
As noted above this model is a construction created by the evaluation team drawing 
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from interviews with HLF stakeholders and HLF documentary data, rather than 
something developed and used by HLF in the design of the FWW Centenary activity. 
The model shows how inputs (finances and advice and guidance provided by HLF 
and other organisations) lead through to activities (projects), and then – in turn – 
outputs and outcomes. The basic logic behind the activities is relatively 
straightforward: funding the right projects leads to achievement of HLF outcomes. 

Figure 2.1: a logic chain map for FWW Centenary activity In diagram below, 
‘support’ from HLF needs to change to ‘funding from HLF’ 

 

2.4. Conclusion 

This chapter set out the background to the HLF's FWW Centenary activity, including 
mapping out the theory of change behind the activity. It showed how the activity 
might be understood within a theory of change model, and the assumptions that 
underpinned this. The next section moves on to exploring the ‘activities’ element of 
the logic chain: what took place and who was involved? 
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3. What has happened and who is 
involved in Centenary activities? 

3.1. Introduction 

This section looks at the nature of the FWW Centenary activities funded through HLF. 
It considers the themes covered by activities; the types of activities; who participated 
in activities; and how projects sought to promote their activities. These findings are 
based on survey responses from 60 grant recipients alongside qualitative case study 
material. Findings at this early stage in the evaluation suggest a broad range of 
activities and themes were covered, engaging large numbers of people. 
Demographic analysis suggests that engaging with some black, Asian and minority 
ethnic groups might be proving a challenge. 

3.2. Where were FWW Centenary projects? 

Data on HLF FWW Centenary project awards shows that activities were taking place 
across all regions of the UK, as shown in Table 3.1, below. Distribution can be 
measured in a number of ways, including: 

 overall number of projects  

 overall grant awarded  

 percentage of grant awarded through the Then and Now stream. Because 
projects funded through other streams are likely to be larger, but fewer in 
number, this measure removes the effect that single large grants might have on 
the data 

This shows a broadly even spread of numbers of projects, taking into account 
population distribution, with some small outliers:  

 The North East had a higher number of projects proportionate to its population 
size than other regions and countries of the UK. 

 London and Northern Ireland received proportionately significantly more grant 
funding than other regions/countries: this can be accounted for by the 
investment in the IWM and HMS Caroline respectively. 

 Northern Ireland received a slightly higher share of the Then and Now funding 
stream proportionate to its population compared to other regions and countries 
of the UK. 
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Table 3.1: Regional spread of FWW Centenary projects 

Region Percentage 
of projects 
by number 

Percentage of 
grant awarded 

by value  

Percentage of 
Then and Now 
grant awarded 

Percentage 
of Population  

East Midlands 9% 3% 10% 7% 

East of England 8% 2% 8% 9% 

London 10% 27% 8% 13% 

North East 8% 3% 7% 4% 

North West 10% 4% 12% 11% 

Northern Ireland 4% 22% 4% 2% 

Scotland 8% 2% 8% 8% 

South East 11% 10% 10% 14% 

South West 11% 7% 10% 8% 

Wales 6% 8% 7% 5% 

West Midlands 10% 4% 12% 9% 

Yorkshire and The 
Humber 

7% 7% 5% 8% 

Total 100% 100% 100% 100% 

3.3. What size of grants were awarded? 

HLF grant award data (March 2015) is presented according to grant size in Table 3.2. 
It shows that a large majority of grants were small: 75 per cent were for £10,000 or 
less and 12 per cent were for between £10,000 and £50,000. It also shows that 
although only a few very large grants of £1 million or more were awarded these 
accounted for more than half (57 per cent) of the value of grants awarded. The wide 
range of grant size awarded - from £3,000 to £12.4 million - highlights the breadth 
and complexity of FWW Centenary projects. 

Table 3.2: Size of grants awarded  

 n Percentage 
by number 

Total value Percentage 
by value 

£10,000 or less  866 75% £6,913,300 10% 

More than £10,000 but less 
than £50,000  

143 12% £4,505,900 7% 

More than £50,000 but less 
than £100,000  

115 10% £8,423,400 12% 

More than £100,000 but 
less than £1 million  

23 2% £9,489,100 14% 

£1 million or more  8 1% £38,872,400 57% 

Total 1155  £68,204,100  

3.4. What kinds of organisations were funded? 

HLF project data categorises grant recipients by organisation type. This is shown in 
table 3.3, below. It shows that over half of organisations were identified as 
‘community/voluntary’ and one-fifth were local authorities. This follows from the focus 
of Then and Now in particular on community heritage projects.  
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Table 3.3: Types of organisation funded 

Organisation type   

Church / Other Faith 47 4% 

Commercial Organisation 5 <1% 

Community / Voluntary 716 59% 

Local Authority 255 21% 

Other Public Sector 199 16% 

Private Individual 1 <1% 

 1223 100% 

Source: HLF project data May 2015 

3.5. What did funded projects do? 

The Grant Recipient Survey asked a range of questions about the types of activities 
funded projects undertook to mark the FWW Centenary. Categories included the 
First World War themes covered, conservation and other heritage based tasks, and 
the types of specific activities they provided. Data from this survey is also 
supplemented with HLF data for all FWW Centenary projects. 

3.5.1. Heritage type covered 

HLF records the one main category of heritage on which each project focuses. This 
is shown in Table 3.4, below. Almost half of all projects (46 per cent) are identified as 
community heritage, reflecting the focus of the Then and Now programme.  

Table 3.4: Type of heritage covered by projects 

Heritage type Number Percentage 

Community heritage 582 46% 

Historic buildings and monuments 55 4% 

Industrial, maritime and transport 13 1% 

Intangible heritage 429 34% 

Land and biodiversity 5 <1% 

Museums, Libraries, Archives and 
Collections 

169 13% 

Total 1253 100% 

Source: HLF project data May 2015 

3.5.2. First World War themes covered 

Table 3.5 provides an overview of the different types of First World War themes 
covered by the funded projects3. It demonstrates the broad focus of many projects 
but also highlights that understanding the impact of the FWW on the local community 
is of central importance to a majority of projects: more than nine out of ten projects 
focus on local people's experience of the war and four in five projects explored the 
impact of the war on the local area and the lives of people commemorated on war 
memorials. However, the survey responses also demonstrate that many projects 

                                            
3
 This list of themes was created by the evaluation team in conjunction with HLF based on a review of existing 

project data and discussions relating to the various broad themes that might be covered in relation to the FWW 
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have also sought to capture the global nature of the FWW. For example, nearly two-
thirds covered the war in Europe, more than a third explored the experiences of the 
wider British Empire and Commonwealth, and a quarter looked at the involvement of 
people from beyond the Empire or Commonwealth. 

The survey responses also show that many projects have focused on specific 
aspects of the FWW, covering a broad range of themes. For example, more than half 
looked at the experiences of women and a similar number focused on understanding 
the war on the ground. Other popular themes included conscription, children, and 
propaganda. However, the survey data does not tell us the level of focus on each of 
these areas: it might be that some themes were covered only superficially. On 
average, respondents indicated that they covered 13 of the 29 options provided in 
the survey, which supports this theory, as does analysis of project applications. This 
reveals, for example, that only 13 per cent of projects mentioned women in their 
project description as opposed to the 58 per cent of Grant Recipient survey 
respondents that said the experiences of women were covered in their projects. 
Similarly, only seven per cent of projects mentioned the wartime economy or related 
issues in their project description, compared to the 30 per cent of Grant Recipient 
survey respondents 
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Table 3.5: First World War themes covered by funded projects 

 n % 

Local people 55 92% 

The impact of the war on the local area 48 80% 

The lives of people commemorated on war memorials 48 80% 

War memorials 44 73% 

People from the UK who served abroad or at home 43 72% 

War in Europe 39 65% 

Women 35 58% 

War on the ground 35 58% 

Conscription and recruitment 33 55% 

Children 27 45% 

Propaganda 27 45% 

War at sea 25 42% 

Food and agriculture 25 42% 

Culture in wartime 25 42% 

Industry 23 38% 

People from/in British Empire/Commonwealth 22 37% 

Dissent/objection to the war 20 33% 

Disabled soldiers 19 32% 

War in the air 19 32% 

Economy 18 30% 

Medicine and healthcare 18 30% 

Impact of the war after 1918 18 30% 

War outside Europe 16 27% 

Sport in wartime 16 27% 

People from/in countries outside the British Empire 15 25% 

How the war has been commemorated since 1918 15 25% 

Animals in war 14 23% 

Faith communities 12 20% 

Beliefs 11 18% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=60) 
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3.5.3. Conservation and other heritage tasks 

Table 3.6 provides an overview of the types of conservation and other heritage 
based tasks undertaken by funded projects. Respondents were asked to indicate 
which types of conservation and other heritage tasks they were undertaking from a 
list of predetermined list of activities.4 This highlights the central role of collecting new 
historical source material such as documents, photographs, oral histories and 
artefacts in a large majority of funded projects (more than nine in ten). Similarly, 
activities that involve cataloguing (including digitisation) archive material and 
conserving archives and artefacts have been an important focus of funded activity so 
far. 

Table 3.6: Conservation and other heritage tasks undertaken by funded 
projects  

 n % 

Collect new material, such as documents, 
photographs, oral histories or artefacts 

49 92% 

Catalogue or digitise archive material 30 57% 

Conserve archive material 25 47% 

Conserve one or more artefacts 16 30% 

Create a new war memorial 10 19% 

Conserve  a war memorial 8 15% 

Conserve a historic building, monument or site 2 4% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=60) 

Grant recipient survey respondents were also asked what outputs their projects had 
created, as shown in Table 3.7, below. Over two-thirds of projects produced a 
website as part of their projects, and over half had produced a display or temporary 
exhibition. Fewer projects had produced permanent exhibitions, with less than one in 
ten creating a permanent exhibition in a community venue or a permanent exhibition 
in a museum, heritage centre, gallery or library. 

  

                                            
4
 Unless otherwise indicated, all survey responses are based on closed option questions, with the options 

developed by HLF and/or the evaluation team 
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Table 3.7: Outputs created by funded projects 

 n % 

Website 40 69% 

Display board 36 62% 

A temporary exhibition in a museum, heritage centre, gallery or 
library 

30 52% 

A temporary exhibition in a community venue 30 52% 

Leaflet or book 30 52% 

Film 29 50% 

Performance 23 40% 

Pack for schools 17 29% 

Trail 10 17% 

A permanent exhibition in a museum, heritage centre, gallery or 
library 

5 9% 

A permanent exhibition in a community venue 5 9% 

Smartphone app 3 5% 

Other 13 22% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=58) 

3.5.4. The range of activities provided 

Table 3.8 provides an overview of the range of activities provided by funded 
projects.5 It includes: 

 the number and percentage of projects undertaking each activity; 

 the total number of each activity provided; and  

 the total number of participants involved in each type of activity.  

Similar to responses regarding First World War themes, the responses highlight the 
local focus of a majority of funded activities. More than nine in ten projects said they 
held community events and participants in community events (40,079) accounted for 
more than half of all participants in specific types of activity.   

Other prominent activities provided included talks by experts (more than half of 
projects), visits and outreach with schools and colleges (around half of projects) and 
outreach sessions in community venues (around two-fifths of projects). 
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Table 3.8: Overview of activities undertaken by funded projects 

 
n % 

No. of 
activities 
provided 

No. of 
participant

s 

Community event 55 92% 203 40,079 

Talk from First World War experts 35 58% 235 9,295 

Workshop with heritage organisations such 
as museums, libraries, archives or local 
history societies 

24 40% 92 5,883 

Outreach session in schools or colleges 29 48% 182 5,803 

Visit from schools or colleges 29 48% 169 5,104 

Outreach session in community venues 25 42% 529 3,196 

Guided tour, walk or visit 17 28% 51 1,458 

Workshop with arts organisations or arts 
professionals 

11 18% 40 580 

Accredited training course 3 5% 16 45 

Non-accredited training course 4 7% 22 73 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=60) 

3.5.5. Who participated in funded projects? 

Overall, the 64 funded projects that responded to the Grant Recipient Survey 
reported having 768,578 participants:67 This figure includes a number of projects 
that were already complete (43) and a number of longer term projects that had been 
up and running for at least 12 months (21).  

It should be noted that projects lasting more than one year contributed many more 
participants (93 per cent; 34,343 per project) than completed projects (7 per cent; 
1,346 per project). This is because longer term projects tend to be larger, visitor 
based attractions whereas completed projects tend to be short in duration and have 
more of a community focus. A banded breakdown of the number of participants is 
provided in Table 3.9 to illustrate this point in more detail. This shows how projects 
ranged widely in their ‘reach’, with a relatively even split across different bands of 
participant numbers between ‘less than 100’ and up to 5,000 participants. This 
should be expected in line with the variation in project funding, scope, focus and 
outputs.  

  

                                            
6
 Note that this figure and subsequent analyses excludes the Imperial War Museum First World War Galleries, 

which had over one million visitors in 2014/15. 
7
 It should be noted than many projects, particularly smaller ones with a community focus, do not currently collect 

systematic monitoring data on the characteristics of their participants. As such, much of the data collected is 
based on projects' best estimates of the numbers and percentages involved. As part of the Evaluation of HLF's 
First World War Centenary Funded Activity the evaluation team has worked with HLF and its grantees to develop 
Self-evaluation Guidance with the aim of improving the capacity of projects to capture this type of data in the 
future.  
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Table 3.9: Banded breakdown of number of participants in funded projects 

Number of participants: Over all Completed  projects Longer term  projects 

 n % n % n % 

Less than 100 12 20% 9 22% 3 17% 

Between 100 and 500 16 27% 11 27% 5 28% 

Between 500 and 1,000 12 20% 9 22% 3 17% 

Between 1,000 and 5,000 12 20% 9 22% 3 17% 

5,000 or more 7 12% 3 7% 4 22% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=59) 

Project participants include any individual that may have participated in one or more 
of the activities held as well as members of the organisations and groups (staff 
and/or volunteers) in receipt of HLF funding. Survey respondents also provided data 
on the demographic make-up of participants as well as specific data about 
volunteers and training recipients, an overview of which is provided in the following 
sections. 

3.5.6. Demographic characteristics of participants in funded projects 

Table 3.10 provides an overview of the age, gender and ethnicity of participants in 
HLF-funded FWW Centenary projects. This demonstrates that participation was 
evenly distributed by gender but there were some significant variations according to 
age and ethnicity. More than three-quarters of participants were adults aged over 26 
and there were a significant number - more than a third - aged 65 or over. By 
contrast 18 per cent of participants were of school or college age. In terms of 
ethnicity, almost nine in 10 were White British with far fewer from specific black, 
Asian and minority ethnic groups.8 

  

                                            
8
 It should be noted that respondents were not always consistent in the way that they reported on demographics, especially in 

terms of ethnicity: e.g. some respondents gave a rounded estimate of proportions, while others appeared to give more precise 
figures. Any discrepancies caused by these differences will be ironed out as the dataset grows over the course of the 
evaluation. 
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Table 3.10: Demographic characteristics of participants in funded projects 

 n % UK Population (%) 

Age:    

Five or under 36,800 5% 8% 

Six to 10 86,290 11% 6% 

11-16 45,391 6% 7% 

17 to 18 8,386 1% 2% 

19-25 13,673 2% 9% 

26-59 311,698 41% 46% 

60 and over 266,340 35% 22% 

Gender:    

Male 369,642 49% 49% 

Female 
 

383,013 51% 51% 

 n % UK Population (%) 

Ethnicity:    

White 660,879 88% 87% 

Mixed ethnic group
9
 67,398 9% 2% 

Asian  
(Bangladeshi, Indian, Pakistani, 
other) 

9,755 1% 6% 

Black  
(Caribbean, African, other) 

3,816 1% 3% 

Other 3,466 0% 1% 

Chinese 2,366 0% 1% 

Irish traveller 32 0% 0% 

Source: Grant Recipient Survey (2014-15); UK Office for National Statistics (2013) 
Base: All valid responses (n=58) 

3.5.7. People who volunteered in funded projects 

Overall, 95 per cent of respondents to the Grant Recipient Survey reported having 
used volunteers in their FWW Centenary project. This amounted to almost 2,600 
people providing more than 16,000 hours of their time willingly and free-of-charge.  
Table 3.11 provides an overview of the types of roles were involved in while Table 
3.12 provides an overview of these volunteers' demographic characteristics. 

  

                                            
9
 This figure is higher than might be expected. We cannot be certain why this is, but believe it might be that some 

respondents have used this box as a catch-all for any people of non-White British ethnicity. The survey will be 
amended from Year 2 onwards with a note that makes clear the meaning of this category.  
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Table 3.11: Overview of volunteer roles within funded projects 

 n % 

Coordinating or leading activities  
(e.g. as a member of a committee/management group) 

43 75% 

Researching and working with existing collections and archives 43 75% 

Helping with marketing and publicity 43 75% 

Gathering, recording, analysing and cataloguing new material 41 72% 

Providing administrative or IT support for the project 38 67% 

Devising and delivering activities for the wider public 
(e.g. talks and small exhibitions) 

36 63% 

Providing other support to the project  
(e.g. catering, cleaning) 

32 56% 

Devising and delivering activities for schools 31 54% 

Devising and delivering activities for children and young people 
outside of school (e.g. in youth groups) 

17 30% 

Conservation activities  
(e.g. on natural landscapes, or industrial/military heritage) 

6 11% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=57) 

The most frequently identified roles were directly related to the provision of funded 
activities: three-quarters of respondents said volunteers coordinated and led 
activities or were involved in research and archival work while almost two-thirds 
devised and delivered roles to the wider public; more than half did this for schools 
and almost a third did so for young people outside of school. The survey responses 
also highlight the important roles volunteers played in supporting the wider operation 
of funded projects: three-quarters were involved in marketing and publicity, more 
than two-thirds provided administrative or IT support and more than half provided 
other types of support such as cleaning or catering. 
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Table 3.12: Demographic characteristics of volunteers in funded projects 

 n % 

Age:   

1-16 59 2% 

17-18 108 4% 

19-25 210 8% 

26-59 1,158 44% 

60 and over 1,101 42% 

Gender:   

Male 1,118 43% 

Female 1,513 57% 

Ethnicity:   

White 2,469 95% 

Mixed ethnic group 41 2% 

Other 22 1% 

Asian 
(Bangladeshi, Indian, Pakistani, other) 

21 1% 

Chinese 17 1% 

Black 
(Caribbean, African, other) 

19 1% 

Irish traveller - 0% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=57) 

Table 3.12 demonstrates that similar to overall participation, volunteers were 
relatively evenly distributed by gender but there were some significant variations 
according to age and ethnicity. In terms of age, almost nine in ten volunteers were 
adults aged over 26 and more than two-fifths were aged 65 or over. In terms of 
ethnicity, a large majority of volunteers were White with very few from specific black, 
Asian and minority ethnic groups. 

3.5.8. People who received training through funded projects 

Overall, 41 per cent of projects provided staff, volunteers or participants with training 
as part of their involvement in a FWW Centenary project. This amounted to 447 
people trained. Table 3.13 provides an overview of the types of training received 
while Table 3.14 provides an overview of the demographic characteristic of training 
recipients. 
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Table 3.13: Types of training received by participants in funded projects 

 n % 

Media skills, including websites, films and recordings 15 68% 

Delivering participation, including participation and volunteer 
management 

13 59% 

Delivering learning or interpretation 12 55% 

Conservation of collections, including oral history 8 36% 

Conservation of other types of First World War heritage 4 18% 

Managing heritage sites, including customer care and 
marketing 

2 9% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=23) 

Table 3.13 demonstrates the most commonly identified types of training were media 
skills, participation and volunteering, and learning/interpreting, all of which were 
provided by more than half of projects who provided training. Specific heritage-based 
training was less common, although more than a third of those providing training did 
provide courses associated with conservation/oral history, and around a fifth focused 
on training associated with conserving FWW heritage specifically. 

Table 3.14: Demographic characteristics of training recipients 

 n % 

Age:   

1-16 68 16% 

17-18 12 3% 

19-25 56 13% 

26-59 156 36% 

60 and over 137 32% 

Gender:   

Male 199 46% 

Female 233 54% 

Ethnicity:   

White 348 81% 

Mixed ethnic group 24 6% 

Asian  
(Bangladeshi, Indian, Pakistani, other) 

20 5% 

Other 5 1% 

Black (Caribbean, African, other) 3 0 

Chinese 2 0% 

Irish traveller - - 

Source: Grant Recipient Survey (2014-15) 
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Base: All valid responses (n=23) 

Table 3.14 demonstrates that, similar to wider participants and volunteers, training 
recipients were relatively evenly distributed by gender but there were some 
significant variations according to age and ethnicity. In terms of age, more than two-
thirds of training recipients were adults aged over 26 and almost a third were aged 
65 or over. In terms of ethnicity, four-fifths of training recipients were White with one-
fifth from other black, Asian and minority ethnic groups. This is considerably higher 
than for wider participants and volunteers. 

Overall, these findings suggest that there might be challenge for projects to engage 
with people from non-White British backgrounds. This was also a theme of the case 
studies. In part, some respondents thought that the issue related to the perceived 
relevance of FWW projects to those from non-White British backgrounds, and 
perceived links to British nationalism or anti-migrant sentiments. However, some 
projects were actively seeking to break down these barriers. The Our World War One 
project in Brierfield, for example, sought to engage the local Asian community 
through a wide range of activities focusing on the role of the Indian Army 
(incorporating Bangladesh and Pakistan) in the FWW. This proved successful in both 
engaging participants from different backgrounds, and in attracting a range of 
different attendees to events.  

3.6 How did projects promote their activities? 

In addition to questions about activities and participants, the Grant Recipient Survey 
also asked respondents how they promoted their project, focusing in particular on the 
use of digital media and the online platform Historypin.10 Overall, 90 per cent of 
respondents promoted their project using some form of digital media. Table 3.15 
provides an overview of the different types of digital media used. This shows that 
grantees' own websites were most commonly used, followed by Facebook, the FWW 
Centenary Partnership website and Twitter. In addition, about a third of projects said 
they had set up a new website specifically for their HLF-funded project. 

Table 3.15: Use of digital media by funded projects 

 n % 

Your organisation/group's own website 39 74% 

Facebook 30 57% 

First World War Centenary partnership (www.1914.org) 26 49% 

Twitter 21 40% 

A new website created for the project 19 36% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=53) 

In terms of Historypin, overall 83 per cent of respondents said they had used it in 
some way as part of their HLF-funded project. An overview of how they used it is 
provided in Table 3.16 which shows that four-fifths of respondents used it to create a 
page about their HLF-funded project, just under a quarter used it to share heritage 

                                            
10

 The' First World Ward Centenary Hub' on Historypin is an online digital map which provides a place for projects 
to share heritage material and record their activities online. HLF funded projects have been encouraged to create 
a page on the Historypin Hub and use it to share information about their project. See: 
www.historypin.com/en/explore/first-world-war-centenary include date it went live- Oct 2014 

http://www.historypin.com/en/explore/first-world-war-centenary
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materials or find out about other FWW projects in their area, and just over a fifth 
used it to share other outputs of their project such as photos or films.  

Table 3.16: Use of Historypin by funded projects 

 n % 

Create a project page in order to promote and share 
information about your HLF funded project 

22 42% 

Share heritage materials, such as photos or documents 12 23% 

Find out about other First World War projects or activities in 
your area 

12 23% 

Share outputs of your project such as photos of activities or 
films 

11 21% 

Find out about other First World War projects or activities 
similar to yours 

8 15% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=53) 

3.7. Why did projects and participants get involved with FWW Centenary 
activities? 

The Grant Recipient and Participant surveys both included questions asking what 
motivated individuals or organisations to either deliver a project, or to get involved 
with a project. These are considered in turn, below. 

3.7.1. Motivations to deliver a project 

Respondents to the Grant Recipient Survey were given the opportunity to provide a 
free text response to the questions “what motivated you and/or your organisation to 
do your First World War Centenary project”. Respondents gave a range of responses, 
but almost all of the projects referred to the importance of doing something to mark 
the Centenary in and of itself, as highlighted in the following response: 

c.800 people in our borough gave their lives in the First World War and it was 
important that they were remembered, honoured, and that current residents saw 
them as people and not just a list of names on a memorial (Grant Recipient Survey 
respondent) 

 Another significant theme was the use of the Centenary as a theme for existing or 
planned activities. For instance one school used the Centenary as a theme for their 
annual ‘off-curriculum’ week, and a church in Wales who carried out projects relating 
to the local community each year used it as their theme for the year. Other prominent 
themes included: 

 following-up from a previous community, heritage or FWW project: for instance 
one project reported that "Having organised a successful WW2 Nostalgia event 
in 2012, as part of the Queen's Jubilee Celebrations, we saw this as an 
opportunity to commemorate the lives of the local fallen heroes of WW1." (Grant 
Recipient Survey respondent) 

 a desire to engage young people with FWW heritage: "we thought that this 
would be a great opportunity to engage young people in what some might think 
is a 'dry' subject." (Grant Recipient Survey respondent) 
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 a desire to engage the local community in FWW heritage: "we wanted to involve 
our local community in learning about the impact WW1 had on the town" (Grant 
Recipient Survey respondent) 

 wanting to conduct repairs to war memorials: "the War Memorial had a splitting 
base and was gradually being undermined by the weather.  It was decided to 
repair the base and also realign the footpath in the garden to its former route" 
(Grant Recipient Survey respondent) 

 personal interest in a subject related to the FWW Centenary: "we discovered 
that male impersonator Ella Shields originally popularised the song 'Oh, it's a 
Lovely War!' which later inspired the show 'Oh, What a Lovely War!'. We 
became fascinated by the popularity of male impersonators Vesta Tilley, Ella 
Shields and Hetty King and how their emancipation and unconventional 
appearance on stage reflected the greater freedoms women were gaining during 
the First World War. " (Grant Recipient Survey respondent) 

3.7.2. Motivations to get involved with a project 

Respondents to the Participant survey were also asked why they decided to take 
part in FWW Centenary activities, and were asked to choose from a list of options. 
The responses are summarised in Table 3.17, below. It shows that over half (20 out 
of 34 respondents) of participants took part to learn more about the FWW in the local 
area, and also out of a desire to personally commemorate the FWW Centenary (18 
out of 34). The latter chimes with the motivations given by Grant Recipients about 
the importance of marking the Centenary in itself.  

Table 3.17 Motivations for taking part in projects 

  Number Per cent 

To learn more about heritage 9 26% 

To learn about the history and heritage of the First World War in 
general 

13 38% 

To learn about the history and heritage of the First World War in 
the local area 

20 59% 

I had an existing interest in the First World War 15 44% 

I wanted to commemorate the Centenary of the First World War 
personally 

18 53% 

I believe the topic explored by this project is not well known and 
should be better understood by more people 

14 41% 

To learn some new skills (e.g. computing, research, transcribing) 2 6% 

To continue utilising and updating my existing skills (e.g. 
teaching /presenting, business and management skills, IT skills) 

5 15% 

A friend or family member recommended me to get involved 4 12% 

I was invited by the event organisers 17 50% 

To learn more about/get more involved in the local community 6 18% 

To help others 8 24% 

To help look after heritage 10 29% 

To meet new people/get out of the house 6 18% 

Work experience/help in getting a job 1 3% 

It was part of my school/college/university work 2 6% 

Base: 34 respondents 
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3.8. Conclusions 

This chapter provided analysis of the types of activity taking place across FWW 
Centenary activity, the people involved in activities (and the nature of their 
involvement) and the means by which projects had promoted activities. It highlighted 
some key successes, most notably in relation to the numbers of people participating 
in projects, and the important role being played by large numbers of volunteers in 
delivering projects.  

Some other aspects of activities were less clear and will become clearer over time as 
the evidence base builds in the coming years. For instance the data on the 
demographic spread of participants is inconclusive, and there is an indication that 
some population groups might be being underrepresented, such as 18-25 year olds 
and some black, Asian and minority ethnic groups. 

The following chapter moves on to consider how these activities have translated in 
outcomes measureable across the 14 HLF outcome areas.  
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4. What outcomes were achieved? 

4.1. Introduction 

This chapter explores the extent and ways in which FWW Centenary activities have 
achieved different types of outcome, and specifically those that meet the HLF 
outcomes framework. The analysis here draws on data from the Participant and 
Grant Recipient Surveys and qualitative research undertaken with the five case 
studies. At the end of Year 1 the number of responses to individual participant survey 
questions are quite low, and so we have only referred to the raw numbers in the data 
rather than translating these into percentages, which could give a false sense of 
robustness in the data. Because the survey data is currently quite limited, at this 
stage in the evaluation the more detailed data are drawn largely from case 
study data. This will change in subsequent years when the participant dataset 
grows.  

Some outcome areas are better evidenced than others at this stage. In particular, 
there is stronger evidence of people outcomes than in other areas. This is partly due 
to the still developing dataset, but is also owing to the nature of projects, which have 
tended to exhibit strong people outcomes but fewer heritage outcomes. Community 
outcomes are both harder to evidence and to achieve; however, there is some 
evidence of different community outcomes being met and the evaluation will seek to 
further explore these in future years. 

4.2. Outcomes for heritage 

The four HLF outcomes for heritage are as follows: 

 heritage will be better managed 

 heritage will be in better condition 

 heritage will be better interpreted and explained 

 heritage will be identified/recorded 

Respondents to the Grant Recipient Survey were asked to provide their views about 
the types of outcomes their project had achieved. Respondents were asked to 
identify any outcome that they felt they had achieved and up to three main or most 
important outcomes from their project. This included two responses that related 
directly to outcomes for heritage: locating, uncovering or recording aspects of First 
World War heritage and improving the physical state of First World War heritage. 
The responses are summarised in Figure 4.1. 
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Figure 4.1: Outcomes for heritage identified by grant recipients 

 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=61) 

The data gives a useful overview as to what outcomes projects were working 
towards. Each of the heritage outcomes are now taken in turn to provide a more 
detailed understanding of how outcomes were being met. 

4.2.1. Heritage will be better managed 

This outcome area was not well evidenced. Three-quarters of projects received 
grants of under £10,000 and as such are perhaps unlikely to have implemented new 
structures to better manage heritage. However, the evaluation will endeavour to 
capture more on this outcome area in Year 2, potentially through inclusion of an 
additional question in the Grant Recipient Survey. 

4.2.2. Heritage will be in better condition 

Thirty-two per cent of Grant Recipient Survey respondents reported that their 
project had improved the physical state of FWW heritage, with 10 per cent 
regarding it as their most important outcome. Survey and case study data showed 
the range of ways in which this was being achieved, including the erection of new 
buildings to house FWW collections, repairing war memorials and improving / 
restoring archive materials. For instance, almost one in three (30%) Grant Recipient 
survey respondents indicated that they had carried out work to conserve artefacts, 
and one in seven (15%) indicated that they had worked to conserve a war memorial 
(See Section 3.3 above) 

4.2.3. Heritage will be better interpreted and explained 

The survey and qualitative data uncovered a wide range of ways in which heritage 
was being interpreted and explained in order to make it more accessible to different 
groups or people: in particular, young people.  
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Table 3.7 in Chapter 3 showed the range of means through which projects sought to 
share their stories, including outreach sessions in schools and community venues, 
workshops and community events. And, as discussed in Section 3.4, the use of 
digital and social media was an important method of creating new means of 
interpreting and explaining heritage, used by 90 per cent of projects to share their 
stories. Table 3.8 in Chapter 3 showed the different outputs of projects, which also 
highlights a range of different means of interpreting and explaining heritage. Again, 
the use of websites figures highly (59 per cent of respondents), but the use of films 
(50 per cent) and performances (40 per cent) were also important media alongside 
more traditional means of communication such as exhibitions and displays.  

This outcome was also evidenced by a number of comments made by survey 
respondents in relation to the ”biggest success” of their project: 

The booklets were the greatest success, we've had fantastic feedback and 
thanks from the schools, basically nothing but praise (Survey respondent) 

It was a chance to work with external companies and challenge ourselves to 
offer a different take on the First World War than the normal 'exhibition' route 
[through the production of 25 short films]. (Survey respondent) 

We researched the records of 260 men and a few women and produced the 
result in a published book.  We also ran a successful exhibition in our Village 
Hall which ran over the weekend 13/14 September 2014 and a further exhibition 
in a pop-up shop in [nearby town] for a week.  The exhibitions were seen by 
over 700 people including our local Mayor and Member of Parliament. (Survey 
respondent) 

We re-enacted life in the Tintown Entertainment Hall, told the story of men 
building the Naval Base, hardships encountered and entertainment, starting with 
magic lanterns slide shows, silent movies with piano accompaniment, WWI 
songs sing along. We put on 30 shows during the week and this locally proved 
so successful we have shown it several times to local groups. Indeed we still 
have requests coming in to take the show "on the Road" again during 2015 
(Survey respondent) 

This shows how a range of more traditional ‘analogue’ and face-to-face means of 
sharing information remained important alongside the use of digital media.  

In summary the early evidence is that FWW Centenary funding is being used to 
better interpret and explain heritage through a wide range of methods, with the 
possibility for projects of all sizes to engage in different activities to meet this 
outcome. 

4.2.4. Heritage will be identified/recorded 

As figure 4.1 above shows, the outcome heritage will be identified was viewed as an 
important outcome for most projects, with 77 per cent of projects stating that they 
had achieved this outcome and 39 per cent marking it out as their most important 
outcome. The data on overall projects funded gives a sense of the different ways in 
which projects aimed to achieve this outcome, with an emphasis on the preservation 
of personal life histories. This can be fleshed out with reference to the case studies. 
In Ballymena, for example, the On The Brink project activities, such as the 
workshops and research, are leading to the collection of previously untold stories. 
These are social and personal histories that have proved an important part of 
bringing the project alive.  The project lead highlighted the danger of these stories 
being forgotten: 
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We're flagging-up case studies, and uncovering histories, like you had a lot of 
them are not on the public domain yet.  And they're forgotten, they're forgotten 
for various reasons (Project Lead, On The Brink) 

4.3. Outcomes for people 

Outcomes for people were the most well-evidenced outcome areas in the first year of 
the evaluation. HLF people outcomes cover five areas: 

 people will have developed skills 

 people will have learnt about heritage 

 people will have changed their attitudes and/or behaviour 

 people will have had an enjoyable experience 

 people will have volunteered time. 

Respondents to the Grant Recipient Survey were asked to provide their views about 
the types of outcomes their project had achieved. This included seven types of 
outcome for people. Respondents were asked to identify any outcome that they felt 
they had achieved and up to three main outcomes from their project. The responses 
are summarised in Figure 4.2. This shows that the most commonly identified 
outcome, and the most frequently identified main or most important outcome, was 
improving people's understanding of the FWW. Other commonly identified outcomes 
included changing the way people think about the war and its impact on the 
community, providing people with something new and rewarding to do, and 
increasing the number of people engaging with the heritage of the FWW. 
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Figure 4.2: Outcomes for people identified by grant recipients 

 

Source: Grant Recipient Survey (2014-15) 

Base: All valid responses (n=61)
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4.3.1. People will have developed skills 

The chart above shows that 48 per cent of projects aimed to improve people’s skills, 
so that they are better able to look after and manage heritage, although only five per 
cent included this as a ‘central’ aim of their project.  

All respondents, excluding visitors, were asked to what extent they had improved 
their skills in a number of areas through their involvement in HLF-funded FWW 
Centenary projects. Figure 4.3 below shows the number of participants stating that at 
least 'some improvement' had been made to the skills listed. Information 
management and communication skills were the skills most frequently identified as 
experiencing some improvement. Responses to this question are encouraging, 
although the picture will become clearer as more responses are gathered.  

Figure 4.3: Skills where respondents have experienced an improvement 

 

Source: Participant Survey (2015) 
Minimum Base: All valid responses (n=33) 

The development of interpersonal skills was perhaps the strongest theme among 
case study respondents, coming through strongly in each of the five projects. In 
Brierfield, the five young people participating in the project were "transformed" by 
their involvement with the project: “they’ve grown up, they’ve matured a lot, we’ve 
seen them flourish” (Project lead). Each of the participants interviewed for this case 
study was able to talk about their own personal development as a result of their 
involvement with the project.  
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Similarly in Inverness participants derived a number of benefits from increased self-
confidence: 

'It's the first thing that I was involved in that is also a massive scale 
thing....there's so many stages to it. It's made me feel more confident I guess 
because I had to audition to get in....and then meeting new people and realising 
that I could get to know them and work with them, making new friends'  (female, 
young person). 

Developing research skills was also a strong theme in the case studies, with 
respondents in four case studies outlining their importance to the respective projects. 
In Flintshire, the four volunteer researchers referred to the research skills they had 
developed through their involvement in the project.  They had all received training 
from the project leads, as well as taking part in training days at the Records Office. 

In all then, although the survey response levels are too small at this stage to make 
any clear conclusions with regard to skills development, these responses combined 
with case study evidence suggest that there is at least good potential for skills 
development through activities, particularly in relation to research and conservation, 
but also (importantly) as a means for developing interpersonal skills and self-
confidence. These softer elements of personal development are picked up again 
when considering the additional people outcomes not captured in the HLF outcomes 
framework below. 

4.3.2. People will have changed their attitudes/behaviour 

81 per cent of Grant Recipient Survey respondents felt that their project had led to a 
change in the way the people thought about the FWW and for 42 per cent this was 
one of the most important outcomes. This is reinforced by the Participant Survey, 
with 24 participant respondents (out of 30 respondents) saying that their engagement 
with the FWW Centenary activities had 'challenged' them and had been thought-
provoking, suggesting that projects were successful in challenging participants' 
existing attitudes. Similarly, visitors and participants were asked whether their 
experience of the project they visited or were involved in had given them a greater 
understanding and respect for other people and their cultures. They were asked to 
give a response to this question on a scale of 1 to 10 where 10 is 'much greater' and 
1 is 'no change at all'. Eight out of the 15 visitors responding to the survey gave a 
score of 7 or more while 12 out of the 15 participants responding gave a score of 7 or 
more.  

Qualitative material brings some nuance to this picture. In Brierfield, for example, 
participants reported both positive and negative consequences of the project 
challenging their and others' beliefs and prejudices. The participants were able to 
point to changes in both attitudes and actions that they have taken as a result. As 
noted above, they each had a much more in-depth understanding of the FWW, and 
of the ‘reality’ of war more generally. They had developed a much more nuanced 
perspective on the FWW which had led them to consider the extent to which others 
also understood the profound nature of armed warfare and its relation to lives today. 
One example of this can be seen in participants’ reflections on war-based computer 
games and action they took to raise awareness about this in their school: 

Some kids they play Black Ops and GTA, they can just pause it and they don’t 
realise, once you’re dead, you’re dead. And some people at school now realise 
that war isn’t just like these games. When you’re playing Call of Duty you can 
pause it and get something from the fridge, we made them realise that you can’t 
do that in real war. (OWW1 Participant 2) 
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Changing perceptions was also a key challenge for the On The Brink project in 
Ballymena. The project lead described the importance of the project in ‘myth busting’ 
as part of this challenge: 

I think I've been harping on for so long about these interconnected histories 
[between communities], the volunteers get it, it's all registered with them and 
their appetite for learning and identifying these connections, it's just grown and 
grown and grown.  So that has changed their attitudes most certainly, their 
attitudes to the past and these histories, their ownership of these histories 
(Project lead) 

The project worked to develop understandings focused on shared understandings 
about the impact of war and conflict on lives in the past and lives today.  The project 
lead made particular efforts to engage community groups from both Unionist and 
Nationalist communities, and a key project aim is to present balanced historical 
accounts within the project exhibits: 

I think we've myth-busted a lot, their inherited attitudes and understandings of 
the First World War (Project Lead). 

Volunteers referred to the ways in which they had developed their knowledge and 
understanding about their shared history, and felt that they now knew a lot more 
about the FWW both in the context of Northern Ireland, but also beyond:   

Seriously different thinking on everything, you know, about how everything in 
Northern Ireland… you know, some of the stuff that's still going on at the minute 
is, you know, part of that whole process of what was going on at that time.   
(Volunteer) 

Visitors and participants were also asked if they had felt motivated to do something 
related to their experience of the project they visited or were involved in. They were 
asked to give a response to this question on a scale of 1 to 10 where 10 is 'very 
motivated' and 1 is 'not motivated at all'. Nine out of the 15 visitors responding to the 
survey gave a score of 7 or more while seven out of the 14 participants responding 
gave a score of 7 or more. Case study material helps shed further light on this. A 
number of FWW Centenary projects involved promoting action to change 
perceptions in relation to the role of non-British soldiers in the FWW, in particular 
people of Black and Asian heritage. For example the Our World War One project in 
Brierfield centred on action to engage with the local Asian community (see 
community outcomes, below). 

Overall, then, there was evidence to suggest that projects could successfully 
challenge individuals' attitudes and move towards behaviour change, even in relation 
to deeply-held attitudes and sensitive cultural differences and stereotypes. 

4.3.3. People will have learnt about heritage 

Learning about heritage, and specifically the FWW was well-evidenced. This was a 
project outcome for 98 per cent of respondents to the Grant Recipient Survey, 84 per 
cent of whom said it was one of the most important outcomes. This is reinforced by 
responses to the Participant Survey. Respondents were asked to rate the gains they 
had made in knowledge and understanding following their involvement in projects 
across a number of areas. Gains were reported across all areas listed, suggesting 
people had learnt about heritage across a variety of different aspects related to the 
First World War Centenary. The most popular of these were as follows: 

 People from the UK who served abroad or at home (43 respondents); 
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 Local people (43 respondents); 

 The impact of the FWW on the local area (43 respondents); 

 The lives of people commemorated on war memorials (40 respondents); 

 War memorials (38 respondents). 

This is given some depth by reference to the case studies. In each of the five 
projects learning about the FWW was a central outcome of the project. For young 
people in particular projects acted as means of beginning to engage with the FWW 
as a subject, often for the first time. In Inverness, for example, young people involved 
in the project emphasised how they had increased their existing knowledge, or 
gained new insights into the FWW local history: 

The FWW is a very well documented event from history but you don’t get to see 
either the more personal or more toned down side to it, the family life that they 
were leading' (AWH participant 1) 

The strong connection with the material that they unearthed was attributed to the 
personal connection that they had with it, e.g. 'history in school would cover the 
political aspects of the FWW, but not the personal stories'. As a result, young people 
expressed feelings of empathy, more interest in the FWW subject, and reported a 
greater impact on them than was possible when learning history at school: 

'You could empathise with the characters, it felt much more human. It had a 
much bigger impact than anything you could learn by the desk' (AWH participant 
2)  

'Much more of a human element than you find out about at school' (AWH 
participant 1)  

 

An important part of this learning was about situating the ‘grand narrative’ of the 
FWW within specific events and places. For instance, most of the visitors to the 
Somerset Remembers exhibition interviewed during the case study visit reported that 
they had not participated to acquire new knowledge about the First World War in 
general, and felt that they had not learnt anything new about it. On the contrary, 
however, many of the respondents gave examples of what they had actually learnt 
about the FWW "from a Somerset perspective" (SR visitor 1). They gave responses 
suggesting they had learnt more about the history of Somerset, for example, two 
female visitors claimed that they learnt more about the involvement in the First World 
War of individual men and women as well as families from Somerset.  Another 
respondent stated that learning about the war "at home" made her realise "how it 
changed people's lives tremendously… in the way people worked and moved" (SR 
visitor 2).  

4.3.4. People will have an enjoyable experience 

One of HLF's outcomes is for people to have had an enjoyable experience. All 
respondents, except those who only received training, were asked how much they 
had enjoyed either volunteering, taking part or the work of a project. They were 
asked to give a response to this question on a scale of 1 to 10 where 10 is, ‘enjoyed 
a great deal’ and 1 is ‘not enjoyed at all’. All respondents gave a response of 5 or 
above with 42 out of 48 respondents giving a score of 9 or 10. Across each of the 
case studies, respondents referred to how much they had enjoyed taking part in 
projects. In many cases, however, this went further, with a deep sense of emotional 
enrichment taking place: this is outlined in section 4.4.1, below. 
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As such, although the young people greatly enjoyed the various trips and conducting 
research, it is worth noting the deeper emotional impact of the project. People will 
have volunteered time 

People will have volunteered time 

One of HLF's outcomes is for people to have volunteered time. There was a strong 
emphasis on volunteering across projects, partly reflecting the reality that projects 
required volunteers in order to be effectively delivered. The key points on this are 
covered in Section 3, above, but to briefly recap, 95 per cent of respondents to the 
Grant Recipient Survey said that their projects involved volunteers. This amounted to 
almost 2,600 people providing more than 16,000 hours of their time willingly and 
free-of-charge. 

Looking to early results from the Participant Survey, the mean number of hours per 
week volunteers indicated they had volunteered on projects since they started was 
four hours per week (from a relatively small sample of 16). The median was three 
hours per week with the minimum number of hours volunteered one hour per week 
and the maximum 20 hours per week.  

4.4. Outcomes achieved beyond the HLF outcomes framework 

4.4.1 Emotional enrichment 

The HLF outcome framework includes an outcome on the enjoyment derived from 
heritage projects. This was well-evidenced for FWW Centenary projects, as 
discussed above. Importantly, however, enjoyment is just one element of a potential 
broader impact on the emotional enrichment of participants. The case study material 
illustrates this well. In Somerset visitors implied that the exhibition, which detailed the 
war stories of individuals from the area had touched them emotionally because of 
how personal it was.  One visitor commented that he found the exhibition "touching", 
seeing "things people have written and to see the uniforms" (SR Visitor 3). The 
experiences of those involved in the Our World War One project take this further. 
Every person involved in the project reported having greatly enjoyed their 
participation in the project.  

It’s the best project I’ve worked on. (OWW1 Project lead) 

It was a joy, they’re a great bunch. One of the best projects I’ve been involved 
with … It’s been very rewarding to sit and talk to them and see them 
understanding and passing on the message to others. (OWW1 Volunteer) 

But the emotional impact of the project went further than enjoyment: the project was 
very emotionally enriching for the student participants. For instance, they talked 
about how they were affected by their visit to the FWW cemeteries in Belgium and 
France: 

It was really emotional. Really touching. That so many people died … It upset 
me, because when you get there there’s so many people that’ve died and that’s 
only one group of the people that died, and there are so many other cemeteries 
with people that died. But it makes you realise the respect that people have for 
them, because it’s all tidy and looked after and it makes me feel proud to say my 
country did that and other people respect that. (OWW1 Participant 1)  

It’s also astonishing; the number of people, it’s not just hundreds it’s millions… 
the number that died in the war. (OWW1 Participant 3) 
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I thought it was just English people but there were three Germans at the back. 
And their graves weren’t like ours. The British graves were all curved and nice 
and theirs were all dull and stone and like squares. It just looked a bit scary. And 
we went to the German cemetery and it wasn’t the same – it was all dull … I 
was pretty emotional because I was born in Germany … it shouldn’t be different 
because of where they were from (Participant 4) 

4.4.2 mental wellbeing 

In addition to emotional impacts the evaluation also considered the ways in which 
mental wellbeing was affected by taking part in projects. These outcomes are not 
covered by HLF’s outcomes framework, but are an important means of 
understanding the wider benefits of volunteering and participation. 

A series of questions around wellbeing were asked to Participant Survey 
respondents who had volunteered in some capacity. Volunteers were asked about 
how they felt recently and whether this differed to how they felt before they got 
involved with projects.11 Again, the number of respondents is small at this stage, but 
the results are worth including here to provide an indicative sense of change. Figure 
4.4 shows how in most cases there had not been significant change across the four 
areas covered by the survey. A small number of respondents across each of the 
measures did however indicate that they felt less positive before engaging with 
projects. Nonetheless, with only a small number of responses to the survey at this 
stage it is hard to read much into these results: this will be something to monitor 
moving forward.  

  

                                            
11

 This series of questions is also being used in HLF’s Our Heritage evaluation, and is based on Office for 
National Statistics national wellbeing indicators.  
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Figure 4.4: Wellbeing indicators 

 

Source: Participant Survey (2015) 
Minimum Base: All valid responses (n=16) 

4.5. Outcomes for communities 

The HLF outcomes framework includes five community outcomes. These are as 
follows: 

 environmental impacts will be reduced; 

 more people and a wider range of people will have engaged with heritage; 

 your local area/community will be a better place to live, work or visit; 

 your local economy will be boosted; 

 your organisation will be more resilient. 

Projects have been able to some provide evidence across each of the outcomes 
areas, with the exception of reduced environmental impacts (which was partly to do 
with the focus of the evaluation questions). For this reason environmental impacts 
are not discussed in this report. 

4.5.1. More people and a wider range of people will have engaged with heritage 

HLF seek to engage more people and a wider range of people with heritage. In 
addition to qualitative responses, this is tracked in the evaluation through the 
following survey questions: 
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 Three questions in the Participant Survey asking: whether they had visited HLF-
funded projects before; whether volunteers had previously volunteered with the 
organisation delivering the HLF-funded FWW Centenary activity; and 
demographic information about participants. 

 Two questions in the Grant Recipient Survey asking whether activities had 
increased the number of people engaging with the heritage of the FWW, and if 
they had increased the diversity of people who engage with FWW heritage. 

In terms of engaging more people, 84 per cent of Grant Recipient Survey 
respondents said that this was an outcome of their project. Of the 15 visitors who 
responded to the Participant Survey, seven had not visited a HLF-funded project 
before, three had and five did not know. Of the 18 volunteers who responded to the 
survey, 10 stated that they had started volunteering when the project had started. 
Although small in number, these responses indicate that there are potentially large 
numbers of people engaging with HLF projects who have had no involvement before. 
However, of course they may have been engaged with heritage in other ways. 

The question of whether a wider range of people have engaged with heritage as a 
result of FWW Centenary activities is less easily answered at this stage, especially 
without existing baseline data on the types of people that currently engage with 
heritage projects. 12  Around two-fifths (39 per cent) of Grant Recipient Survey 
respondents said that they had achieved this outcome - the lowest percentage 
across the seven outcome-related questions in the survey - and only five per cent of 
respondents felt that this was one of the main or most important outcomes of their 
project. The demographic information provided by Grant Recipient Survey 
respondents gives an indicative understanding of the profile of participants: as 
discussed in Chapter 3 the data suggests that engaging with people from some black, 
Asian and minority ethnic backgrounds, and young people aged 18-25 might be 
proving a challenge for projects (when compared to the overall UK population profile).  

Case study material suggests that some projects have been more proactive in 
attempting to engage different groups than others, but there was evidence projects 
could be successful in widening participation. The Brierfield Our World War One 
project is a good example in this sense, both through working with participants from 
a range of different backgrounds and by successfully engaging with members of the 
local Asian population, in particular through working with two local mosques (see 
Section 4.5.2, below). Similarly one survey respondent outlined their successes in 
engaging different demographic groups: 

The greatest successes have been the two community exhibitions at libraries as 
this has enabled a range of participants from different age groups and ethnicities 
to be involved in the project through providing objects and stories for the 
exhibitions, reminiscence sessions and involvement in craft workshops creating 
items relating to the exhibition.  Other successes included a museum talk about 
Sikh Troops in WW1 that had a high proportion of BME attendees. (Survey 
respondent) 

4.5.2. Your local area/community will be a better place to live, work or visit 

Capturing project impacts across whole communities can be difficult to achieve, 
especially when ‘community’ refers to a place with potentially thousands of residents: 
any effects are easily diluted by a sea of other activities and influences. Nonetheless, 
perceptions from grant-recipients, participants and visitors was that projects were 

                                            
12

 The evaluation of the Heritage Grants programme in 2012 does include demographic profiles of visitors, but 
Heritage Grants account for only a small proportion of FWW grants, and are not directly comparable to the 
majority of projects, which are smaller projects largely funded through FWW: Then and Now. 
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making some difference to communities. This inevitably varied, however, as the early 
responses to the Participant Survey shows.  

Visitors and participants were asked how much they thought the project they either 
visited or were involved in had helped the local community (for example, by providing 
a greater sense of identity or understanding, increasing interest or pride in the local 
area and its heritage, improving bonds between different sections of the community).  

Respondents were asked to give a response to this question on a scale of 1 to 10, 
where 10 is ‘helped the community a great deal’ and 1 is ‘not helped at all’. 
Impressively, 19 out of 30 respondents gave a response of eight or more and 29 of 
the 30 gave a score of over 4.  

These positive findings are borne out by the case studies, with each project able to 
demonstrate some level of impact on their local area. This impact moves beyond 
simply the importance of carrying out community-focused activities: it suggests that 
there is clear added value in the heritage dimension of projects, with the FWW a 
particularly powerful vehicle for understanding shared histories and deepening 
attachments to local communities. This was discussed in Flintshire, where 
respondents talked about the importance of communities learning more about their 
past, and how this helped to develop a sense of community.. In Brierfield, for 
example, there was a feeling that the project was starting to change perceptions 
about the area, and break down some barriers between different population groups. 
One of the project leads explained how events at local mosques and FWW 
commemoration events on the 4th August and 11th November had really worked to 
engage the local Muslim population and get people from different populations mixing: 

..we got a nice representative mix right across the community, and we also got a 
few members of the Asian community to come along to pay their respects. 
Which I think was a surprise, to the people who would usually be there. …. And 
also at Remembrance Sunday, there was a bigger turnout than there’s ever 
been. At least 100 people came. And I’d say it’s probably 70 per cent White 
British and 30 per cent Asian people, but they’re people who haven’t even 
attended before, and that’s from both Asian and White British sides. (OWW1 
Project lead) 

Creating more liveable communities is inherently challenging, and many case study 
respondents reported thatengaging different communities within the local area 
involved investing significant time and effort. The extent to which projects are 
positioned to achieve this varies significantly. But perhaps the most rewarding of 
projects will be those that attempt to meet this challenge as a central focus of their 
activities.  

4.5.3. Your local economy will be boosted 

The evaluation has not attempted to capture quantitative data relating to impacts of 
FWW activities on local economies: this would be a sizeable task in itself. This was 
discussed in the case studies, but there was little available evidence. Since the 
majority of projects are relatively small this is unsurprising. Intuitively, however, 
impacts on people and communities, the potential for increased numbers of people 
visiting areas to take part in activities and the direct monetary provision from HLF 
and the further financial resources leveraged by projects as a result of this funding 
will have a combined impact (albeit often small) on local economies. 
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4.5.4. Your organisation will be more resilient 

Grant Recipient Survey respondents were asked a number of questions about the 
impact of HLF FWW funding on their specific FWW project and on their organisation 
or group has whole. Figure 4.5 provides an overview of the importance of HLF 
funding for their First World War Project while Table 4.2 provides an overview of its 
impact on the capacity of organisations. 

Figure 4.5: Importance of HLF funding to funded projects 

 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=61) 

Figure 4.5 demonstrates that for a majority of projects HLF funding was of vital 
importance: 51 per cent said that the scope of their project would have been 
considerably reduced without the funding and 41 per cent said it would not have 
gone ahead at all. In contrast only two per cent said they would have been able to 
progress as planned with alternative sources of funding. 

  

51%

41%

7%

2%

The scope of the project would have been reduced to take account of the reduced
funding available

The project would not have gone ahead at all

The project would have been delayed whilst alternative sources of funding were
sought

The project would have gone ahead as planned using alternative sources of funding
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Table 4.2: Impact of HLF First World War funding on the wider capacity of 
funded projects 

 n % 

Engage with more people, and a wider range of people 51 86% 

Deliver projects of a similar scale and scope in the future 48 81% 

Focus on different aspects of First World War heritage 44 75% 

Attract grant funding for new projects 35 59% 

Fundraise for new projects 24 41% 

Deliver larger heritage projects in the future 18 31% 

Source: Grant Recipient Survey (2014-15) 
Base: All valid responses (n=59) 

Table 4.2 highlights the wider importance of HLF funding for many projects. Nearly 
nine in ten said it had enabled them to engage with more people and more than four-
fifths said it had improved their capacity to deliver similar projects in the future. 
Similarly, three-quarters said it had enabled them to focus on different aspects of 
First World War heritage and three-fifths said it had improved their capacity to attract 
funding for new projects from other sources. 

4.6. Outcomes achieved beyond the HLF outcomes framework 

4.6.1. Increasing capacity by engaging with other organisations 

Although not covered in the HLF outcome framework, a theme cutting across each of 
the outcome areas is the achievement of increased heritage capacity more generally 
through the development of partnerships with other organisations. At a local 
levelthere was good evidence of projects developing partnerships with a range of 
different organisations and FWW projects were seen as “really important” (OWW1 
Project lead) in helping to engage with other organisations These included the 
following examples from case studies: 

 The Somerset Remembers project formed a number of partnerships to support 
the project practically and financially, including: the Somerset Military Museum 
Trust which contributed collections; The Western Front Association; Museums in 
Somerset Group; The Friends of Somerset Archives; and a number of schools.  
These organisations had various levels of involvement in the project from 
working on the exhibition, to the opening of the exhibition etc. Among other 
heritage organisations there was an immense interest in the First World War, 
which led to a wealth of work within the county. 

 Flintshire War Memorials engaged in partnerships with local schools, supporting 
their WW1 memorial projects via the web resource. This project developed a 
good working partnership with the local Records Office. 

 

 In Brierfield, the Our World War One project had successfully worked with a 
number of organisations in the local area. Most notably they had developed a 
strong relationship with the British Legion and two local mosques, but also local 
churches, the community library, a local history group, a historian at Lancashire 
County Council and (more recently) another HLF Then and Now project 
involving the Bury Fusiliers. 
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One area in which projects appeared to be doing less at this stage was working with 
other organisations to share good practice and challenges faced in the delivery of 
FWW projects.  According to one project lead, projects funded by the HLF“… 
perhaps aren't talking to each other as much as they could have been”. 

This is something to monitor as the evaluation progresses into Year 2. 

tThe extent to which projects have engaged with the five AHRC-funded Engagement 
Centres is also relevant to this outcome.These centres have been set up with a 
range of objectives, including that of providing HLF’s FWW Centenary projects with 
support.. Although almost one in three respondents said they were aware of the 
Centres far fewer - only three out of the 60 respondents - had actually received 
support from them. This may be a reflection of the fact that the Centres are still being 
established rather than illustrative of a wider lack of engagement by HLF grantees. 
The Grant Recipient Survey will continue to monitor this engagement over the next 
year after which a clearer picture will emerge. 

4.7. Conclusions 

A continual refrain of the evaluation at the end of Year 1 is that ‘it is too early to tell’ 
across a number of outcome areas, because the survey data are still relatively 
limited. Yet, when combined with the qualitative data from case studies, the data do 
suggest that as a combined whole, FWW activities are achieving outcomes under 
almost every outcome area.  

People outcomes are particularly well-evidenced and appear to be most relevant to 
the majority of projects, in particular in relation to learning about heritage and 
developing new skills.  

While still evident, outcomes for heritage and communities are less pronounced at 
this stage. There are different reasons for this. One is that some outcomes were 
seen as less relevant to the majority of projects at the outset and so have not been 
covered in the evaluation: for instance, impacts on the local economy and 
environmental impacts. In other areas the evaluation may need adapting slightly to 
capture more data, for instance heritage will be better managed. And the datasets 
are still small across all outcome areas. Taking these factors into consideration, it is 
difficult to say definitively that outcomes are not being achieved where they should 
be. However, there is some evidence to suggest that wider participation in heritage 
could be given greater priority by projects, which might include promotion and 
guidance from HLF (and indeed HLF have already indicated that they are working 
towards doing this). Even in this instance, further exploration in Year 2 will be 
necessary in order to more confidently assess success in this outcome area. 

Taking this forward, three areas in particular are worth further investigation in Year 2: 

 whether projects are achieving outcomes under the ‘heritage will be better 
managed’ heading 

 the extent to which ‘wider’ engagement is being achieved through FWW projects; 

 the extent to which AHRC-fundedEngagement Centres are engaging with 
projects, and any outcomes associated with this; 

 the extent to which projects are working to develop outcomes for communities 
as ‘better’ places to live, work and visit. 

 As a cross-cutting issue, the extent to which projects are engaging with other 
FWW projects to share good practice and learning remains unclear, with early 
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evidence suggesting that there might be more to do to promote these types of 
engagement.. 

The report now turns to consideration of the specific aims set out for the Centenary 
activity. This involves some synthesis of evidence already presented, as well as 
introducing new analysis from the surveys and case studies. 
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5. What progress has been made 
on HLF’s Centenary aims? 

This chapter considers the progress made to date on HLF’s FWW Centenary activity 
aims. These fall under two broad categories, as follows:   

1. To fund projects which focus on the heritage of the First World War and 
collectively:  

- create a greater understanding of the First World War and its impact on the 
range of communities in the UK; 

- encourage a broad range of perspectives and interpretations of the First 
World War and its impacts;  

- enable young people to take an active part in the First World War 
Centenary commemorations; 

- leave a UK-wide legacy of First World War community heritage to mark the 
Centenary; 

- increase the capacity of community organisations to engage with heritage, 
and to raise the profile of community heritage. 

2. To use the Centenary projects that HLF funds to communicate the value of 
heritage, the impact of their funding and the role of HLF. 

As noted, this evaluation focuses on the aims falling under the first category.  

Overall there is evidence of some progress against each of these aims, although 
once more, these have to be caveated with the fact that the evaluation remains in its 
early stages. Each of the aims is considered in turn below. 

5.1. Create a greater understanding of the FWW and its impact on the range 
of communities in the UK 

The first clause of this aim is relatively well-evidenced. As discussed under outcomes 
for people, above, FWW Centenary activities have been successful in improving 
knowledge and understanding of the FWW. This was evidenced across a number of 
survey questions. To summarise: 

 98 per cent of respondents to the Grant Recipient Survey felt that their project 
had improved people’s knowledge of the FWW; and 82 per cent saw this as one 
of the most important outcomes of the project. 

 84 per cent of respondent to the Grant Recipient Survey felt that their project 
had changed the way that people think about the FWW and/or its impact on their 
community. 

 Participants reported having gained knowledge about the FWW, across a range 
of subjects, including impact on their local area (43 respondents). 
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The case study material reinforced this, with learning about the FWW a key outcome 
for each of the five projects visited. 

Understanding of the FWW’s impact on the range of communities in the UK is slightly 
harder to disentangle. What can be said is that HLF’s funding reached every part of 
the UK (see Chapter 3, above). Further investigation of the types of geographic 
communities (that is, those bound by place) being reached would help to take this 
further, and might be something to consider for Year 2 of the evaluation.   

In terms of non-geographic communities, detail on the demographics of participants 
suggests that different ethnic groups are also being reached, although there is 
tentative evidence that some black, Asian and minority ethnic groups are less well-
engaged at this stage. Case study material outlines both the challenges faced in 
engaging a range of cultural communities, as well as the possibilities for success: the 
Brierfield Our World War One project being a case in point. 

5.2. Encourage a broad range of perspectives and interpretations of the 
FWW and its impacts 

There is evidence that FWW Centenary activities are allowing individuals to develop 
understanding of many different elements of the FWW. The Participant Survey, for 
example, suggested that people were learning about a wide range of issues. At the 
same time, comparison of the aspects that respondents most commonly reported as 
having improved their knowledge on with those least commonly cited is instructive. 
Table 5.1, below, shows the six most commonly reported areas of increased 
knowledge against the six least reported areas. It highlights, for example, that less 
than half as many people had learned about objection to the war as had learned 
about war memorials. This is not to say that one or the other of those areas is 
intrinsically more valid, but that certain elements of the FWW have been better 
covered by projects than others. 

Table 5.1: Most and least common gains in knowledge 

Most common responses Responses Least common responses Responses 

People from the UK who 
served abroad or at home 

43 Beliefs 19 

Local people 43 Industry 19 

The impact of the war on the 
local area 

43 Sport in wartime 17 

The lives of people 
commemorated on war 
memorials 

40 Animals in war 16 

War memorials 38 Dissent/objection to the war 16 

War on the ground 36 Faith communities 14 

There was recognition within HLF that there might be a need to work more on this 
aim: 

Next year we’ve decided we will give some more focus to showing how you can 
bring a diverse perspective and we’ll give some more focus to showing people 
that within their own project they can talk about interpretations of history, about 
stories that have grown up and maybe about someone else’s perspective, we’ll 
highlight some of the ones where people are working very consciously with 
different groups and comparing and some of that’s about comparing a 
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perspective outside the UK or comparing a perspective of a community in the 
UK with a different community in the UK. (Internal Stakeholder) 

Alongside communication and promotion by HLF, achieving this aim might also 
benefit from improved engagement with the AHRC Engagement Centres (as 
discussed in Section 4, above), which have this aim as an objective in the form of 
inspiring projects to explore new avenues . But it is also about recognising that many 
projects represent a first step into developing an understanding of the FWW; the next 
stage was to challenge those projects to then move on to take things further into 
more challenging or exploratory realms (as also reflected in stakeholder interviews). 
This was raised as a possibility in stakeholder interviews, and qualitative survey 
material also shows that a number of respondents were looking to build on their 
experiences of delivering a FWW Centenary project by applying for further funding to 
take the projects further. Furthermore, projects taking place early on in the FWW 
Centenary were perhaps more likely to be focusing on more ‘obvious’ local themes 
that relate to the overall popular appeal of the FWW Centenary in the context of the 
range of media coverage and national events taking place in 2014 (also raised in 
stakeholder interviews). As a result there might be more scope for greater numbers 
of projects focusing on different aspects of the FWW to emerge over the course of 
the Centenary period. 

5.3. Enable young people to take an active part in the First World War 
Centenary commemorations 

HLF define young people as those aged between 11 and 25. The Grant Recipient 
data suggested that around 9 per cent of participants fell into this category. This 
compares to 18 per cent of the UK population within this age group, suggesting that 
there is further work to be done to ensure that young people are able to actively 
participate in FWW Centenary activities. 

However, considering a different age range around those that are likely to be in full-
time education shows a more positive picture: 18 per cent of participants were aged 
six to 18 compared to 16 per cent of the UK population. Those aged six to 10 were 
particularly well represented (11 per cent, compared to six per cent of the UK 
population). It is also clear that many projects were seeking to engage with schools: 
49 per cent of Grant Recipient Survey respondents said that their project had 
received visits from schools and colleges, and 49 per cent also said that they had 
carried out outreach work in schools and colleges. All of the case study projects were 
either working directly with or engaging with schools in some way and qualitative 
survey material also brought out some examples of successes in this regard: in 
responding to an open question asking respondents what the biggest success of 
their project had been, a number referred schools as offering a good ‘way in’ for 
projects in terms of engaging young people, and these data suggests that projects 
are making good use of this method of engagement.  

5.4. Leave a UK-wide legacy of First World War community heritage to mark 
the Centenary 

Legacy is a difficult term to pin down and there are different ways in which this aim 
might be achieved. Part of this might be about long-term impact and the extent to 
which HLF’s funding leads to activity over a period of years beyond the end of the 
FWW Centenary: it is, clearly, too early to consider this. Interviews with internal and 
external stakeholders elicited a definition of legacy in this context as, “leaving a 
historical record of what has the Centenary meant to people and what has happened” 
(Internal stakeholder) 
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The use of Historypin to document a project might be seen as a means of creating a 
legacy of projects. 42 per cent of projects (of those that responded to the grant-
recipient survey) had already created project pages on the website, suggesting that 
this is happening to some degree, at least. Further to this, HLF and the British 
Library have also developed a partnership to create a First World War Centenary 
Special Collection in the UK Web Archive. The collection will include snapshots of 
the First World War Centenary websites funded by HLF and will be preserved and 
made publicly accessible online by the UK Web Archive. 

Alternatively, we might look at the passing down of knowledge, and engagement of 
young people in the hope that they will carry stories of the FWW Centenary onto 
future generations. As discussed in Chapters 3 and 4 there is clear evidence that 
young people are being engaged in projects. Finally, the UK-wide element of legacy 
is discussed above: projects are taking place in good numbers right across the UK. 

5.5. Increase the capacity of community organisations to engage with 
heritage, and to raise the profile of community heritage 

This aim relates specifically to capacity-building. There is clear evidence that HLF 
funding has increased capacity across a number of domains. It is possible to look at 
the data collected relating to the impact of HLF funding on organisations’ long-term 
sustainability and capacity to deliver projects; and also at the development of new 
partnerships or consolidation of existing partnerships as a means of creating long-
term institutional capacities for FWW community heritage. There is evidence that 
both of these outcomes are being achieved, albeit to varying degrees.  

100 per cent of Grant Recipient Survey respondents felt that HLF funding had 
positively impacted on the capacity of their organisation in some way with many 
respondents saying that it would help enable them to deliver similar (81 per cent) or 
larger (31 per cent) projects in future.  

There was also some evidence that partnerships were being developed to build a 
longer-term commitment and ability to deliver FWW-related projects. On the basis of 
the evidence collected to date this appeared to be taking place mostly on an ad hoc 
basis in that it tended to be instigated by individual projects, although HLF had been 
instrumental in bringing together a number organisations at the individual project 
level: for instance the regional team in the North West had suggested that the 
Brierfield project visit another local project. However, the larger FWW Centenary 
‘infrastructure’ such as the AHRC Engagement Centres were not yet at the point of 
having made impact on individual projects. 

There is also an additional dimension to understanding improved capacity which 
would consider the extent to which community organisations are engaging with 
heritage having not previously done so. HLF project data shows that 65 per cent of 
FWW Centenary projects were first time applicants. The case study materials give 
some further evidence on this, showing the different ways in which capacity can be 
developed through Centenary projects, as follows: 

 The Flintshire War Memorials project developed the capacity of an existing 
FWW-related heritage group. 

 Although not their first HLF project, this was the first time Brierfield Action in the 
Community and Participation Works – the organisations leading the Our World 
War One project – had carried out a FWW project. It had motivated them to 
explore carrying out another FWW project in future. 

 On The Brink in Ballymena was part of a larger programme of work looking at 
events in Northern Ireland’s ‘Decade of Centenaries’ from 2012-2022, led by an 
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organisation with previous experience of delivering heritage projects. The 
funding allowed the project to go ahead on a larger scale than would otherwise 
have been the case 

 Somerset Heritage Centre, delivering the Somerset Remembers project, had 
existing experience of delivering heritage projects, including for HLF. The 
funding had potentially increased capacity to deliver heritage projects in future, 
however. 

This can by no means be taken as a representative sample of the overall population 
of FWW projects, but it does give an indication of different ways in which HLF’s 
funding had enhanced the capacity of organisations to deliver heritage projects, even 
if none of the case study examples were ‘new’ to heritage. 



 

Centre for Regional Economic and Social Research | 51 

6. Conclusions 

This final chapter summarises key conclusions from the first year of the evaluation of 
HLF's FWW Centenary activity. First it returns to the four assumptions the evaluators 
put forward as underpinning the Centenary activity and considers whether the 
evidence supports them, before summarising key successes and challenges faced 
and then outlining next steps for the evaluation.  

6.1. Examining the theory of change 

Chapter 2 outlined a number of assumptions made by the evaluators that 
underpinned a 'theory of change' for the Centenary activity. These were: 

 Funding will lead to outcomes captured by HLF’s outcome areas (and other 
possible additional or wider outcomes) and meet HLF's FWW Centenary aims. 

 Outcomes would not be achieved (or to a lesser extent) without funding. 

 There is particular value in funding FWW activities at this time. 

 Promoting FWW activities will catalyse heritage activity more generally. 

There is some evidence to support each of these assumptions. The central issue 
regards the role of grant funding in producing outcomes: the data presented above 
clearly support this. Second, there is also clear evidence that the HLF's funding is 
producing added value: that is, outcomes achieved are above and beyond those that 
would be achieved without HLF funding. There is little evidence of displacement 
taking place (for instance, projects choosing to do a FWW project instead of 
something else simply because the money is available). Third, the level of demand 
for FWW activities shows that there is value both in funding FWW activities at this 
time and it is likely that this also acts as a means of catalysing activity on heritage, 
although it is too early to say definitively the extent of this. 

6.2. Key successes 

The first year of the evaluation of the HLF’s FWW Centenary activity has highlighted 
a number of key successes, as follows:  

 demand for funding has been overwhelming, with the original £6 million FWW: 
Then and Now funding earmarked for the whole Centenary period allocated by 
the end of 2014, and over 1,000 projects receiving grants by April 2015 

 this has led to significant levels of activity at the local level, being led by 
community organisations. This is important in itself and is a significant indicator 
of HLF's role of empowering local people and places.  
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 a large number of people have engaged with projects, including significant 
numbers of volunteers, who have been central to the delivery of many projects 
and brought significant added value.  

 HLF funding is having a clear impact on the capacity of organisations to deliver 
projects and there is also some evidence of impact on longer-term capacity. 

 as a suite of activity, there is evidence of outcomes across almost all outcome 
areas, although this inevitably varies across individual projects (and indeed 
individual projects are not expected to achieve outcomes across all outcome 
areas). People outcomes are particularly well evidenced, particularly on learning 
about heritage.  

 there is also evidence of progress against each of the five aims considered by 
this evaluation, and in line with evidence on outcomes, the most clearly realised 
of the five aims is centred on learning about the FWW.   

6.3. Key Challenges  

Despite a largely positive set of findings from the first year of the evaluation, a 
number of challenges were also raised, including the following, categorised below as 
challenges for projects, for HLF and for the evaluation: 

Challenges for projects 

 based on the emergent evidence above there is a challenge for projects to 
engage with a wider range of people. For instance, engaging a range of ethnic 
groups is a challenge (although the evidence is inconclusive at this stage). This 
requires further exploration in Year 2 of the evaluation. 

 there might also be more to be done to engage young people in the 18-25 age 
group.  

 projects are working well to engage with other organisations within their 
geographic communities as shown in the case studies, but in order to broaden 
the reach of projects, more might be done to engage with other Centenary 
projects (although this does require further investigation in Year 2 of the 
evaluation). 

Challenges for HLF 

 projects are engaging with a wide range of different perspectives on the FWW, 
but there is a concentration of local history projects, particularly in relation to war 
memorials (as explored in Sections 3 and 4). This can be an important hook for 
engaging people on broader issues relating to the FWW, but could consider 
whether they could do more to encourage applications that seek to approach the 
FWW from different perspectives. 

 HLF might want to work to encourage applicants/projects to consider how they 
will engage with young people and widen access to heritage more generally 

 following on from the challenge for projects to engage more with other FWW 
Centenary activity, there is a challenge for HLF to help enable this, and – 
relatedly – to work with the AHRC to increase the extent to which Engagement 
Centres are supporting projects. 

Challenges for the evaluation 

The key challenge for the evaluation over the next year is to build on the existing 
dataset so that more robust conclusions can be drawn. Early survey response rates 
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suggest that by the end of year two we can expect to have much larger Participant 
and Grant Recipient survey datasets to draw from. Beyond this general challenge 
are a number of specific areas that the evaluation will aim to improve and/or extend 
its coverage. These include: 

 incorporation of additional lines of enquiry in surveys and case studies on better 
managing heritage 

 seeking further detail from projects on the extent to which they have engaged 
young people in a variety of different organisational contexts: that is, beyond 
engagement with young people in schools. This might include asking about 
efforts to engage young people between the age of 18 and 25 

 further exploration of the geography of FWW Centenary projects and activities, 
in terms of the types of places and areas covered by activities. 

 delving further into the nature and value of projects’ engagement with AHRC 
and other large institutional FWW partners. 

 the impact of HLF funding on organisations’ finances. 
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Appendix 1: Case study summaries 

Our World War One 

Brierfield’s ‘Our World War One’ project was funded through the First World War: Then and 
Now grant stream. The project involved a research project led by young people from the 
local secondary school, which included a range of activities aimed to produce heritage, 
individual and community outcomes. 

The project provided an excellent example of how small projects can achieve a wide range 
of outcomes, in particular community outcomes, which can sometimes be hard to evidence.  
The project had been very successful in bringing together different population groups in the 
local area through a focus on the role of the Indian Army in the First World War. 

Making a difference 

How the project achieved outcomes for heritage: 

 heritage was better interpreted/explained through: installation of a plaque in memory of 
the Indian Army at the Brierfield Cenotaph; employing an artist to produce a set of 
‘artist’s minutes’ ; working with a historian from the County Council to present artefacts 
from the Indian army; using online media such as the project blog, facebook, twitter and 
Historypin 

 heritage was identified/recorded by researching relatives of local people; and uncover 
links between Indian Army regiments and local residents 

How the project achieved outcomes for people: 

 all those involved in the project had developed some new skills, and the five young 
people involved had been ‘transformed’ by their involvement 

 everybody involved in the project had significantly increased their knowledge and 
understanding about the FWW 

 the participants were able to point to changes in both attitudes and actions that they 
have taken as a result, in particular in understanding the ‘reality’ of war and its 
trivialisation through media representations (especially computer games) 

 every person involved in the project reported having greatly enjoyed their participation 
in the project, and there was a much deeper sense of emotional enrichment that 
participants had gained from participation. 

 a range of people had volunteered time to the project, including librarians, members of 
the RBL and the historian from the County Council. 

How the project achieved outcomes for communities: 

 each of the young people involved were ‘new’ to heritage in general and in the specific 
instance of the FWW war. It is difficult to see how they would have become engaged in 
these issues if the project had not taken place. 
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 the project was a fantastic example of engaging with different ethnic and religious 
groups and promoting community cohesion through its outreach work with mosques 
and churches, and holding events for both White British and Asian communities to 
commemorate the FWW Centenary 

 there was a feeling that – in a small way – the project had made a difference to the local 
area. It was starting to change perceptions about the area, and break down some 
barriers between different population groups. 

Lessons learnt 

The main success of the project has been the development of the young people participating 
in the project.  The main challenge for the project was the relationship with the local school 
(where the participants were students), which had been difficult at times.  
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Flintshire War Memorials 

'Flintshire War Memorials' is a one-year project, the aim of which is to research the stories of 
those individuals named on war memorials and tell their stories on a website.  The project is 
volunteer-led, and involves 24 volunteers undertaking research on different memorials, and 
writing narrative for the website for which they are supported with a range of training 
opportunities.  

HLF funding has paid for training and IT equipment needed in order to develop the website.  
It has also funded research training for volunteer researchers.  As well as the work 
surrounding the development of the website, this project also involves talks and 
presentations to a range of community groups, interest groups and schools in the Flintshire 
area.  

HLF funding has enabled the project to grow at a much faster rate, has drawn more people 
in and turned it into a community project.  It has enabled support to be given to many more 
volunteers, improving the level of training and support provided.  It has also enabled the 
group to purchase equipment for giving talks and presentations.  

Flintshire War Memorials has: 

 Produced a website which tells the stories of service personnel from Flintshire that died 
in WW1 

 Trained 24 volunteer researchers 

 Conducted over 20 talks and presentations to local community groups and schools 

 Engaged in partnerships with local schools, supporting their WW1 memorial projects via 
the web resource.  This project has also worked with another WW1 memorial project, 
sharing information and skills.   

 Held a celebration event 

Making a difference  

How the project achieved outcomes for heritage: 

Collecting and recording individual stories of those listed on war memorials, leading to a 
different aspect of heritage being identified and recorded. This has involved researching 
individual stories, but also wider family and community stories.  All this work has culminated 
in the production of a website which is growing all the time.  The project has also shared 
these heritage stories with others via work with schools and talks / presentations.  In addition 
to the website and talks, the research has plugged gaps which exist in this collection to be 
filled. 

How the project achieved outcomes for people: 

Skills:A central outcome for people has been the skills that the project leads have 
developed, including developed, including the development and maintenance of the website, 
presentation/public speaking skill, training and supporting volunteers.  The volunteers have 
also developed research and IT skills, as well as confidence to be involved in more projects 
in the future. 

Learning:  Project leads, volunteer researchers and stakeholders referred to the amount of 
learning the project has facilitated.  People have learnt about WW1, but also about 
individuals who served in WW1 and the context surrounding their involvement (such as the 
history of different regiments), and the communities 'left behind'. The development of the 
website will continue to share this learning into the future.  
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"Last year they came to school, and gave presentations to pupils, and also gave them 
advice about how to contribute towards the website, and also gave me valuable advice 
really about how to research different ex-soldiers in the area. So really, if it wasn't for [the 
project leads] I don't think the project [at the school] would have started. Because they've 
found so many things, and they've also been so helpful, giving advice and everything" 
(Stakeholder, Flintshire War Memorials)  

Attitudes and/or behaviour: The learning enabled through this project has given people a 
very different perspective, and thus has challenged some to think differently about the 
conflict. 

Enjoyment: The interviews with volunteers and stakeholders conveyed the extent to which 
those involved have enjoyed the project.  The volunteers referred to their attachment to the 
project, and the degree of ownership they had over their piece of research.  Those who had 
been involved in the project, either through attending talks or working in partnership (such as 
the schools) praised the project very highly. 

Lessons learnt 

The level of work required to support a large team of volunteers: the project leads talked 
about the extremely positive experience they have had of supporting the volunteer 
researchers, and talked about the amount they had learnt in terms of the work involved in 
providing good support.  

Managing a funded project: the project has been very successful, and the project leads 
suggested that it would have been useful to have a greater degree of flexibility with the 
funding, particularly in terms of allowing it to be carried-over into the next financial year, thus 
enabling some activities to go on beyond the first year. 
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Somerset Remembers the First World War 

Somerset Remembers is a project with a number of strands, which aim to explore the 
experiences and stories of communities in Somerset during WW1.  It has developed a large 
scale exhibition and a touring exhibition which visits libraries, museums and other venues.  It 
has also produced digital outputs, such as Community Archives, which is a digital platform 
whereby people can upload content relating to Somerset during WW1.  A project officer was 
recruited specifically to develop, organise and oversee the programme of activities and 
events, and volunteers have played a key role in archive research, exhibition invigilation and 
tours.  A mixture of formal and informal learning opportunities has taken place, ranging from 
film nights to school activities. 

Making a difference 

How the project achieved outcomes for heritage: 

 The exhibition collected and displayed a range of stories about how people within 
Somerset contributed to WW1 

 A new approach was taken to the interpretation and explanation of heritage, whereby 
story objects were incorporated into the exhibition alongside archival sources 

 The creation of The Somerset Remembers Online Community Archive, which will have 
a life beyond the project 

How the project achieved outcomes for people: 

 Enabled learning about WW1 from the perspective of communities within Somerset, and 
in particular learning about individual stories and experiences 

 Volunteer researchers have learned about the history of Somerset during WW1 

 Many volunteers from this project have gone on to volunteer on subsequent projects 
within the museum 

 Employees of the Heritage Centre have developed and consolidated skills and 
experience, increasing the capacity of the centre 

How the project achieved outcomes for communities: 

 More people have engaged with heritage as a result of the project 

 The project has increased opportunities for schools to become involved through visits 
and use of the project resources 

 The project has supported the development of a strong network of groups and 
organisations 

 The long-term sustainability of the museum and Heritage Centre were attributed to HLF 
funding, as the organisations had built positive reputations as a result of this project 

Lessons learnt 

This project has encouraged the project lead to consider focusing on fewer activities, rather 
than over-committing and spreading resources too thinly. 

The project would, with hindsight. have liked to have engaged with, and involved, the hard-
to-reach groups in the activities, but this was recognised as being dependent on a greater 
capacity and knowledge of working with the hard to reach groups within the Somerset 
Heritage Centre. 
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Somerset Remembers the First World War 

The project, 'A War Unheard' involved a young person led approach to developing and 
delivering several FWW centenary activities, including an exhibition and performance. Local 
FWW stories were researched and developed for the script for the play, artefacts for the 
exhibition and for online resources. The 'local' focus of the project generated greater 
identification, interest and empathy in local people. 

The Eden Court Theatre worked with eight young people aged 16-25 from across the 
Highland to form a performance company called the Eden Court Collective. In partnership 
with the Fort George Education team at the Highlanders' Museum, the Collective did the 
following: 

 They researched their own family history of the First World War, and unheard stories 
from their local areas.  This research was used to create a site specific performance for 
a public audience at Fort George in September 2014. 

 Digital and photographic evidence of their research was used to create an exhibition 
which was displayed at Fort George and Eden Court from September 2014 to May 2015. 

 Information was digitised and uploaded to the Highlanders Museum website to be used 
as an online resource for schools and the public. 

 A film was produced of the performance and a documentary about the making of the 
project. 

Making a difference 

How the project achieved outcomes for heritage 

The exhibition and new on-line resources contributed to outcomes for heritage in a number 
of ways: 

 By providing new case studies of local stories of the war that didn't exist in an 
accessible format. 

 By providing local young people with the opportunity to engage with their own heritage 
in a new and creative way and sharing it with the wider Highland community 

How the project achieved outcomes for people 

A number of outcomes were achieved for the young people involved in the project, including: 

 The development of skills in acting, research, using digital media, creating exhibitions, 
devising theatre, communication, confidence, leadership and teamwork. 

 A better knowledge, and understanding of their heritage, which was shared with others. 

 An enjoyable experience that was shared with others. 

 

How the project achieved outcomes for communities 

The Highland communities, including new young people, attending the performance, 
accessing the on-line resources, seeing the exhibition and/or the documentary and were 
able to engage with local heritage that they might not have otherwise have engaged with. 
The first time outdoor performance attracted an audience of over two hundred people.  
Some of them expressed their enjoyment of the event on Facebook, providing, 'really good 
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feedback'.  Notably, new local visitors, and local people who hadn't visited the museum for 
some time were drawn to the FWW activities: 

Attendees were not only the usual theatre goers or family members of the cast, but people 
from all age ranges; the young and old.   

Feedback gathered from young people was documented in a film, and the response from the 
ex-military attendees was also very positive. 

The success of the project put Eden Court on the map and positively raised the profile of the 
organisation as a whole. The project lead commented, 'we do great stuff a lot and a lot of 
people are unaware of it……the gravity of the project was able to bring that home because it 
was such a good tag for it to have - the heritage.' 

Lessons learnt 

Some learning was highlighted around the lack of lead in time from initially securing the 
funding to delivering the FWW activities. The museum's Education Outreach Officer 
explained that the timescales were tight  

Also, the formal recognition and training of volunteers was felt to be a missed opportunity, 
particularly in terms of recording how individuals contributed to the project and their level of 
time and knowledge invested in the project. 
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On The Brink: Politics of Conflict 1914-1916 

'On the Brink' is a three-year project working across a partnership of 8 local authority areas 
across Mid and East Antrim, which explores the impact of the Battle of the Somme and the 
Easter Rising.  The project aims to demonstrate the links between two key conflicts - the 
Battle of the Somme and the Easter Rising - which resonate for people within Northern 
Ireland, and encourages people from all communities to understand their shared histories.   

'On the Brink' aims to support learning through a variety of means, including exhibitions, 
workshops and tours.  The volunteer tour guide training is a particular focus of the project, 
which will enable volunteers to lead tours around local WW1 memorial sites.  The project 
also enables broader participation through wider engagement opportunities raising 
awareness and telling stories from all aspects of the conflicts. 

Making a difference 

How the project achieved outcomes for heritage: 

 The workshops and research being conducted will culminate in the collection of 
previously untold personal and social histories from times of conflict. 

 Better quality conservation of key artefacts which are part of the 'On the Brink' 
exhibitions 

 The project will be able to influence overarching collections policies of the institutions 
involved 

How the project achieved outcomes for people: 

 Volunteer training is a central aspect of the On the Brink project, and will result in 
trained volunteers leading tours around local memorial sites. 

 Volunteers have had the opportunity develop knowledge and understanding about their 
local, national and international history in greater depth 

 Volunteers have benefited socially, meeting people and building confidence. 

How the project achieved outcomes for communities: 

 The project has enabled local schools to get involved, via links with the curriculum and 
offering workshops and access to the exhibitions 

 The project is supporting people from both nationalist and unionist communities to 
share learning and develop shared understandings about the period between 1914-
1916 

Lessons learnt 

Working across 8 local authorities has presented challenges, particularly in terms of the time 
and resources needed to make such a partnership run smoothly.  It has also been 
challenging to ensure that all authority areas are represented as equally as possible within 
the exhibitions/collections.   

The project has been working to engage people from both unionist and nationalist 
communities, but the latter has proven to be more of a challenge, due to the geography of 
the project, but also because of perceptions of ownership over historical events.   
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Appendix 2: Case study interview 
profile 

Five case studies were undertaken in the first year of the evaluation. The purpose of case 
studies was capture in-depth qualitative data, set within the context of particular projects. 
While quantitative surveys give a sense of ‘what’ happened, case studies allow for a 
nuanced understanding of questions relating to ‘how’ things happened. 

Case studies involved interviews with the project lead, mix of participants, volunteers, 
visitors and other stakeholders. This varied across projects depending on who was deemed 
most appropriate to interview in the context of each activity. A total of 34 interviews were 
completed. The profile of interviews is shown in Table A2.1, below 

Table A2.1: Interviews completed by case study 

Case study Interview profile 

Our World War One (Brierfield) 2 x project leads 

4 x participants 

1 x volunteer 

On the Brink (Ballymena) 1 x project lead 

3 x volunteers 

Flintshire War Memorials 1 x project lead 

5 x volunteers 

1 x stakeholder  

Somerset Remembers 1 x project lead 

5 x visitors 

1 x volunteer 

1 x stakeholder 

A War Unheard (Inverness) 2 x project leads 

5 x participants 

1 x volunteer 

 


	Executive Summary
	Introduction
	About the evaluation
	What has happened in Centenary activities?
	Who was involved in Centenary activities?
	Why did projects and participants get involved with Centenary activities?
	What outcomes were achieved?
	Outcomes for heritage
	Outcomes for people
	Outcomes for communities

	Progress against Centenary activity aims
	Conclusions

	1. Introduction
	1.1. The evaluation
	1.2. Evaluation approach
	Grant Recipient Survey
	Participant Survey
	Case studies

	1.3. Report structure

	2. Strategic visions
	2.1. Background to the HLF FWW Centenary activity
	2.2. Strategic fit
	2.3. The theory of change behind HLF’s FWW Centenary activity
	2.3.1. Funding activities will lead to a range of outcomes
	2.3.2. Outcomes will not be achieved (or will be to a lesser degree) without HLF funding
	2.3.3. The value of funding FWW activity during the Centenary
	2.3.4. Promoting FWW activity will catalyse heritage activity more generally
	2.3.5. A theory of change

	2.4. Conclusion

	3. What has happened and who is involved in Centenary activities?
	3.1. Introduction
	3.2. Where were FWW Centenary projects?
	3.3. What size of grants were awarded?
	3.4. What kinds of organisations were funded?
	3.5. What did funded projects do?
	3.5.1. Heritage type covered
	3.5.2. First World War themes covered
	3.5.3. Conservation and other heritage tasks
	3.5.4. The range of activities provided
	3.5.5. Who participated in funded projects?
	3.5.6. Demographic characteristics of participants in funded projects
	3.5.7. People who volunteered in funded projects
	3.5.8. People who received training through funded projects

	3.6 How did projects promote their activities?
	3.7. Why did projects and participants get involved with FWW Centenary activities?
	3.7.1. Motivations to deliver a project
	3.7.2. Motivations to get involved with a project

	3.8. Conclusions

	4. What outcomes were achieved?
	4.1. Introduction
	4.2. Outcomes for heritage
	4.2.1. Heritage will be better managed
	4.2.2. Heritage will be in better condition
	4.2.3. Heritage will be better interpreted and explained
	4.2.4. Heritage will be identified/recorded

	4.3. Outcomes for people
	4.3.1. People will have developed skills
	4.3.2. People will have changed their attitudes/behaviour
	4.3.3. People will have learnt about heritage
	4.3.4. People will have an enjoyable experience
	People will have volunteered time

	4.4. Outcomes achieved beyond the HLF outcomes framework
	4.4.1 Emotional enrichment
	4.4.2 mental wellbeing

	4.5. Outcomes for communities
	4.5.1. More people and a wider range of people will have engaged with heritage
	4.5.2. Your local area/community will be a better place to live, work or visit
	4.5.3. Your local economy will be boosted
	4.5.4. Your organisation will be more resilient

	4.6. Outcomes achieved beyond the HLF outcomes framework
	4.6.1. Increasing capacity by engaging with other organisations

	4.7. Conclusions

	5. What progress has been made on HLF’s Centenary aims?
	5.1. Create a greater understanding of the FWW and its impact on the range of communities in the UK
	5.2. Encourage a broad range of perspectives and interpretations of the FWW and its impacts
	5.3. Enable young people to take an active part in the First World War Centenary commemorations
	5.4. Leave a UK-wide legacy of First World War community heritage to mark the Centenary
	5.5. Increase the capacity of community organisations to engage with heritage, and to raise the profile of community heritage

	6. Conclusions
	6.1. Examining the theory of change
	6.2. Key successes
	6.3. Key Challenges
	Challenges for projects
	Challenges for HLF
	Challenges for the evaluation


	Appendix 1: Case study summaries
	Our World War One
	Making a difference
	How the project achieved outcomes for heritage:
	How the project achieved outcomes for people:
	How the project achieved outcomes for communities:

	Lessons learnt

	Flintshire War Memorials
	Making a difference
	How the project achieved outcomes for heritage:
	How the project achieved outcomes for people:

	Lessons learnt

	Somerset Remembers the First World War
	Making a difference
	How the project achieved outcomes for heritage:
	How the project achieved outcomes for people:
	How the project achieved outcomes for communities:

	Lessons learnt

	Somerset Remembers the First World War
	Making a difference
	How the project achieved outcomes for heritage
	How the project achieved outcomes for people
	How the project achieved outcomes for communities

	Lessons learnt

	On The Brink: Politics of Conflict 1914-1916
	Making a difference
	How the project achieved outcomes for heritage:
	How the project achieved outcomes for people:
	How the project achieved outcomes for communities:

	Lessons learnt


	Appendix 2: Case study interview profile

